
STATE OF NORTH CAROLINA
DEPARTMENT OF TRANSPORTATION

HIGHWAY DIVISION 10

PROPOSAL
DATE AND TIME OF BID OPENING: Wednesday September 21, 2022 AT 2:00 P.M.

CONTRACT ID: DJ00390

WBS ELEMENT NO.: 17BP.10.R.147

COUNTY: Stanly

TIP NO.: -NA-

MILES: 0.220

LOCATION: Replace Bridge #35 Over Long Creek on SR 1134 (Millingport Road)

TYPE OF WORK: Grading, Paving, Drainage, & Structure

AVAILABILITY DATE:  October 24, 2022

COMPLETION DATE:  April 9, 2024 

NOTICE:
ALL BIDDERS SHALL COMPLY WITH ALL APPLICABLE LAWS REGULATING THE PRACTICE OF 
GENERAL CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF NORTH 
CAROLINA WHICH REQUIRES THE BIDDER TO BE LICENSED BY THE N.C. LICENSING BOARD FOR 
CONTRACTORS WHEN BIDDING ON ANY NON-FEDERAL AID PROJECT WHERE THE BID IS $30,000 
OR MORE, EXCEPT FOR CERTAIN SPECIALTY WORK AS DETERMINED BY THE LICENSING 
BOARD.  BIDDERS SHALL ALSO COMPLY WITH ALL OTHER APPLICABLE LAWS REGULATING 
THE PRACTICES OF ELECTRICAL, PLUMBING, HEATING AND AIR CONDITIONING AND 
REFRIGERATION CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF 
NORTH CAROLINA. NOTWITHSTANDING THESE LIMITATIONS ON BIDDING, THE BIDDER WHO IS 
AWARDED ANY FEDERAL - AID FUNDED PROJECT SHALL COMPLY WITH CHAPTER 87 OF THE 
GENERAL STATUTES OF NORTH CAROLINA FOR LICENSING REQUIREMENTS WITHIN 60 
CALENDAR DAYS OF BID OPENING.

THIS IS A STRUCTURE PROJECT. BID BONDS ARE REQUIRED.

NAME OF BIDDER

ADDRESS OF BIDDER



PROPOSAL FOR THE CONSTRUCTION OF 
CONTRACT No. DJ00390 IN STANLY COUNTY, NORTH CAROLINA

Date September 21, 2022
DEPARTMENT OF TRANSPORTATION,

RALEIGH, NORTH CAROLINA
The Bidder has carefully examined the location of the proposed work to be known as Contract No. DJ00390; has carefully 
examined the plans and specifications, which are acknowledged to be part of the proposal, the special provisions, the proposal, 
the form of contract, and the forms of contract payment bond and contract performance bond; and thoroughly understands the 
stipulations, requirements and provisions.  The undersigned bidder agrees to be bound upon his execution of the bid and 
subsequent award to him by the Department of Transportation in accordance with this proposal to provide the necessary 
contract payment bond and contract performance bond within fourteen days after the written notice of award is received by 
him.  The undersigned Bidder further agrees to provide all necessary machinery, tools, labor, and other means of construction; 
and to do all the work and to furnish all materials, except as otherwise noted, necessary to perform and complete the said 
contract in accordance with the 2018 Standard Specifications for Roads and Structures by the dates(s) specified in the Project 
Special Provisions and in accordance with the requirements of the Engineer, and at the unit or lump sum prices, as the case may 
be, for the various items given on the sheets contained herein.  
The Bidder shall provide and furnish all the materials, machinery, implements, appliances and tools, and perform the work and 
required labor to construct and complete State Highway Contract No. DJ00390 in STANLY COUNTY, for the unit or lump 
sum prices, as the case may be, bid by the Bidder in his bid and according to the proposal, plans, and specifications prepared by 
said Department, which proposal, plans, and specifications show the details covering this project, and hereby become a part of 
this contract.  
The published volume entitled North Carolina Department of Transportation, Raleigh, Standard Specifications for Roads and 
Structures, January 2018 with all amendments and supplements thereto, is by reference incorporated into and made a part of 
this contract; that, except as herein modified, all the construction and work included in this contract is to be done in accordance 
with the specifications contained in said volume, and amendments and supplements thereto, under the direction of the Engineer.  
If the proposal is accepted and the award is made, the contract is valid only when signed either by the Contract Officer or such 
other person as may be designated by the Secretary to sign for the Department of Transportation.  The conditions and 
provisions herein cannot be changed except over the signature of the said Contract Officer or Division Engineer.  
The quantities shown in the itemized proposal for the project are considered to be approximate only and are given as the basis 
for comparison of bids.  The Department of Transportation may increase or decrease the quantity of any item or portion of the 
work as may be deemed necessary or expedient.  
An increase or decrease in the quantity of an item will not be regarded as sufficient ground for an increase or decrease in the 
unit prices, nor in the time allowed for the completion of the work, except as provided for the contract. 

Accompanying this bid is a bid bond secured by a corporate surety, or certified check payable to the order of the Department of 
Transportation, for five percent of the total bid price, which deposit is to be forfeited as liquidated damages in case this bid is 
accepted and the Bidder shall fail to provide the required payment and performance bonds with the Department of 
Transportation, under the condition of this proposal, within 14 calendar days after the written notice of award is received by 
him, as provided in the Standard Specifications; otherwise said deposit will be returned to the Bidder.



INSTRUCTIONS TO BIDDERS

PLEASE READ ALL INSTRUCTIONS CAREFULLY
BEFORE PREPARING AND SUBMITTING YOUR BID.

All bids shall be prepared and submitted in accordance with the following requirements.  
Failure to comply with any requirement may cause the bid to be considered irregular and may 
be grounds for rejection of the bid.

For preparing and submitting the bid electronically, refer to Article 102-8(B) of the 2018 Standard 
Specifications. 

Bidders that bid electronically on Raleigh Central-Let projects will need a separate Digital Signature 
from the approved electronic bidding provider for Division Contracts.

ELECTRONIC ON-LINE BID:
1.  Download entire proposal from Connect NCDOT website.  Download the electronic submittal 

file from the approved electronic bidding provider website.
2.  Prior to submitting a bid on a project, the bidder shall sign up on the Interested Parties List in 

conformance with Interested Parties List provision SP01 G02.
3. Prepare and submit the electronic submittal file using the approved electronic bidding provider 

software.
4.  Electronic bidding software necessary for electronic bid preparation may be downloaded from 

the Connect NCDOT website at: https://connect.ncdot.gov/letting/Pages/Electronic-Bidding.aspx 
or from the approved electronic bidding provider website.

https://connect.ncdot.gov/letting/Pages/Electronic-Bidding.aspx
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PROJECT SPECIAL PROVISIONS (GENERAL)

All work and materials shall be in accordance with the provisions of the General Guidelines of this 
contract, the Project Special Provisions, the North Carolina Department of Transportation 2018 
Standard Specifications for Roads and Structure, the North Carolina Department of Transportation 
2018 Roadway Standards Drawings, the current edition of the Manual on Uniform Traffic Control 
Devices (MUTCD). 

The Contractor shall keep himself/herself fully informed of all Federal, State and local laws, 
ordinances, and regulations, and shall comply with the provisions of Section 107 of the Standard 
Specifications.

CONTRACT TIME AND LIQUIDATED DAMAGES:
(8-15-00) (Rev. 12-18-07) 108 SP1 G07 A

The date of availability for this contract is October 24, 2022, except that work in jurisdictional 
waters and wetlands shall not begin until a meeting between the DOT, Regulatory Agencies, and 
the Contractor is held as stipulated in the permits contained elsewhere in this proposal.  This delay 
in availability has been considered in determining the contract time for this project.

The completion date for this contract is  April 9, 2024.

Except where otherwise provided by the contract, observation periods required by the contract will 
not be a part of the work to be completed by the completion date and/or intermediate contract times 
stated in the contract.  The acceptable completion of the observation periods that extend beyond 
the final completion date shall be a part of the work covered by the performance and payment 
bonds.

The liquidated damages for this contract are Eight Hundred Fifty Dollars ($850.00) per calendar 
day.  These liquidated damages will not be cumulative with any liquidated damages which may 
become chargeable under Intermediate Contract Time Number 1.

NOTE: The Contractor will be required to give the Resident Engineer a minimum of 
fourteen (14) days’ notice before closing the roadway at the bridge site.

INTERMEDIATE CONTRACT TIME NUMBER 1 AND LIQUIDATED DAMAGES:
(7-1-95) (Rev. 2-21-12) 108 SP1 G13 A

Except for that work required under the Project Special Provisions entitled Planting, Reforestation 
and/or Permanent Vegetation Establishment, included elsewhere in this proposal, the Contractor 
will be required to complete all work included in this contract and shall place and maintain traffic 
on same.

The date of availability for this intermediate contract time is October 24, 2022.

The completion date for this intermediate contract time is  October 12, 2023.
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The liquidated damages for this intermediate contract time are Eight Hundred Fifty Dollars 
($850.00) per calendar day.

Upon apparent completion of all the work required to be completed by this intermediate date, a 
final inspection will be held in accordance with Article 105-17 and upon acceptance, the 
Department will assume responsibility for the maintenance of all work except Planting, 
Reforestation and/or Permanent Vegetation Establishment.  The Contractor will be responsible for 
and shall make corrections of all damages to the completed roadway caused by his planting 
operations, whether occurring prior to or after placing traffic through the project.

DIVISION CONTRACT PREQUALIFICATION:
(07-01-14)(12-1-16) SPD 01-410

Any firm that wishes to bid as a prime contractor shall be prequalified with NCDOT as a Bidder or 
PO Prime Contractor prior to submitting a bid.  Information regarding prequalification can be 
found at: https://connect.ncdot.gov/business/Prequal/Pages/default.aspx.

Prior to performing the work, the prime contractor and/or subcontractor(s) shall be prequalified in 
the work code(s) which are identified as work items in the prime contractor’s construction progress 
schedule that they will complete themselves.  Any contractor identified as working outside their 
expertise may be considered in default of contract.

INTERESTED PARTIES LIST:
(6-21-22)(Rev. 7-19-22) 102 SP1 G02

Revise the 2018 Standard Specifications as follows:

Page 1-12, Article 102-3 PROPOSALS AND PLAN HOLDER LISTS, lines 45-49, delete and 
replace with the following:  

102-3 PROPOSALS AND INTERESTED PARTIES LIST

On Department projects advertised, the prospective bidder shall sign up on the Interested Parties 
List no later than one business day prior to the Letting day of that project, for which he intends to 
submit a bid.  There is no cost for signing up on the Interested Parties List that can be found on the 
Department’s website at connect.ncdot.gov/letting.

Page 1-12, Article 102-3 PROPOSALS AND PLAN HOLDER LISTS, lines 1-3, delete and 
replace the first sentence of the second paragraph with the following:  

The proposal will state the location of the contemplated construction and show a schedule of 
contract items with the approximate quantity of each of these items for which bid prices are 
invited.

Page 1-14, Article 102-8 PREPARATION AND SUBMISSION OF BIDS, lines 30-31, delete 
and replace the first paragraph with the following:

Prior to submitting a bid on a project, the bidder shall sign up on the Interested Parties List in 

https://connect.ncdot.gov/business/Prequal/Pages/default.aspx
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conformance with Article 102-3.  The bidder shall submit a unit or lump sum price for every item 
in the proposal other than items that are authorized alternates to those items for which a bid price 
has been submitted.

BOND REQUIREMENTS:
(06-01-16) 102-8, 102-10 SPD 01-420A

A Bid Bond is required in accordance with Article 102-10 of the 2018 Standard Specifications for 
Roads and Structures.

Contract Payment and Performance Bonds are required in accordance with Article 103-7 of the 
2018 Standard Specifications for Roads and Structures.

CLAIMS FOR ADDITIONAL COMPENSATION:

The Contractor's attention is directed to the fact that Article 104-5 of the 2018 Standard 
Specifications pertaining to revised contract unit prices will not apply to this contract.  The 
Contractor will not be entitled to an adjustment in contract unit price for any item that may 
underrun or overrun the estimated contract quantities.

EXTENSION OF CONTRACT TIME:

Failure on the part of the Contractor to furnish bonds or certifications, or to satisfy preliminary 
requirements necessary to issue the purchase order will not constitute grounds for extension of the 
contract time.  If the Contractor has fulfilled all preliminary requirements for the issuance of a 
purchase order, and the purchase order authorization is not available by the date of availability, the 
Contractor shall be granted an extension equal to the number of calendar days the purchase order 
authorization is delayed after the date of availability.

NOTIFICATION OF OPERATIONS:

The Contractor shall notify the Engineer 48 hours in advance of beginning work on this project.  
The Contractor shall give the Engineer sufficient notice of all operations for any sampling, 
inspection or acceptance testing required.

NIGHT OPERATIONS:

Verification of any city or county permits, required for night work, shall be provided to the 
Engineer if the contractor wants to work at night.  Also, before the contractor begins his operations 
during night hours, he shall submit in writing, a full and complete plan for traffic control and 
construction lighting which shall be approved by the engineer prior to construction.

All traffic control devices used outside of closure areas shall meet the requirements for night use as 
set forth in the North Carolina Department of Transportation Standard Specifications for Roads 
and Structures, North Carolina Department of Transportation Roadway Standard Drawings, and 
the current Manual of Uniform Traffic Control Devices (MUTCD).
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PROSECUTION OF WORK:
(7-1-95) (Rev. 8-21-12) 108 SP1 G15R

The Contractor will be required to prosecute the work in a continuous and uninterrupted manner 
from the time he begins the work until completion and final acceptance of the project.  The 
Contractor will not be permitted to suspend his operations except for reasons beyond his control or 
except where the Engineer has authorized a suspension of the Contractor’s operations in writing.

In the event that the Contractor’s operations are suspended in violation of the above  provisions, 
the sum of Five Hundred Dollars ($500.00) will be charged to the contractor for each and every 
calendar day that such suspension takes place.  The said amount is hereby agreed upon as 
liquidated damages due to extra engineering and maintenance costs and due to increased public 
hazard resulting from a suspension of the work.  Liquidated damages chargeable due to suspension 
of the work will be additional to any liquidated damages that may become chargeable due to 
failure to complete the work on time.

DRIVEWAYS AND PRIVATE PROPERTY:

The Contractor shall maintain access to driveways for all residents, businesses, and property 
owners throughout the life of the project.
The Contractor shall not perform work for private citizens or agencies in conjunction with this 
project or within the project limits of this contract.  Any driveway paved by a Contractor which 
ties into an NCDOT system road being paved by the Contractor must be paved either prior to the 
road paving project or after its completion.

PERMANENT VEGETATION ESTABLISHMENT:
(2-16-12) (Rev. 10-15-13) 104 SP1 G16

Establish a permanent stand of the vegetation mixture shown in the contract.  During the period 
between initial vegetation planting and final project acceptance, perform all work necessary 
to establish permanent vegetation on all erodible areas within the project limits, as well as, 
in borrow and waste pits.  This work shall include erosion control device maintenance and 
installation, repair seeding and mulching, supplemental seeding and mulching, mowing, 
and fertilizer topdressing, as directed.  All work shall be performed in accordance with the 
applicable section of the 2018 Standard Specifications.  All work required for initial vegetation 
planting shall be performed as a part of the work necessary for the completion and acceptance of 
the Intermediate Contract Time (ICT).  Between the time of ICT and Final Project acceptance, 
or otherwise referred to as the vegetation establishment period, the Department will be responsible 
for preparing the required National Pollutant Discharge Elimination System (NPDES) inspection 
records.

Once the Engineer has determined that the permanent vegetation establishment requirement has 
been achieved at an 80% vegetation density (the amount of established vegetation per given area to 
stabilize the soil) and no erodible areas exist within the project limits, the Contractor will be 
notified to remove the remaining erosion control devices that are no longer needed.  
The Contractor will be responsible for, and shall correct any areas disturbed by operations 
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performed in permanent vegetation establishment and the removal of temporary erosion control 
measures, whether occurring prior to or after placing traffic on the project.

Payment for Response for Erosion Control, Seeding and Mulching, Repair Seeding, Supplemental 
Seeding, Mowing, Fertilizer Topdressing, Silt Excavation, and Stone for Erosion Control will be 
made at contract unit prices for the affected items.  Work required that is not represented by 
contract line items will be paid in accordance with Articles 104-7 or 104-3 of the 2018 Standard 
Specifications.  No additional compensation will be made for maintenance and removal of 
temporary erosion control items.

POSTED WEIGHT LIMITS:
(7-1-95) (Rev.9-15-15) 105 SP1 G24R

The Contractor's attention is directed to Article 105-15 of the 2018 Standard Specifications and to 
the fact that various Primary and Secondary Roads and bridges may be posted with weight limits 
less than the legal limit.  Do not exceed the posted weight limits in transporting materials and/or 
equipment to the projects.  Make a thorough examination of all projects and haul routes and be 
prepared to discuss them at the Preconstruction Conference.

NO MAJOR CONTRACT ITEMS:
(2-19-02) (Rev. 8-21-07) 104 SP1 G31

None of the items included in this contract will be major items.

NO SPECIALTY ITEMS:
(7-1-95) 108-6 SP1 G34

None of the items included in this contract will be specialty items (see Article 108-6 of the 
2018 Standard Specifications).

FUEL PRICE ADJUSTMENT:
(11-15-05) (Rev. 7-20-21) 109-8 SP1 G43

Revise the 2018 Standard Specifications as follows:

Page 1-87, Article 109-8, Fuel Price Adjustments, add the following:

The base index price for DIESEL #2 FUEL is $ 4.5239 per gallon.  Where any of the following are 
included as pay items in the contract, they will be eligible for fuel price adjustment.

The pay items and the fuel factor used in calculating adjustments to be made will be as follows:

Description Units Fuel Usage 
Factor Diesel

Unclassified Excavation Gal/CY 0.29
Borrow Excavation Gal/CY 0.29
Class IV Subgrade Stabilization Gal/Ton 0.55
Aggregate Base Course Gal/Ton 0.55
Sub-Ballast Gal/Ton 0.55
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Asphalt Concrete Base Course, Type ____ Gal/Ton 0.90 or 2.90 
Asphalt Concrete Intermediate Course, Type ____ Gal/Ton 0.90 or 2.90 
Asphalt Concrete Surface Course, Type ____ Gal/Ton 0.90 or 2.90 
Open-Graded Asphalt Friction Course Gal/Ton 0.90 or 2.90 
Permeable Asphalt Drainage Course, Type ____ Gal/Ton 0.90 or 2.90 
Sand Asphalt Surface Course, Type ____ Gal/Ton 0.90 or 2.90 
Aggregate for Cement Treated Base Course Gal/Ton 0.55
Portland Cement for Cement Treated Base Course Gal/Ton 0.55
__" Portland Cement Concrete Pavement Gal/SY   0.245
Concrete Shoulders Adjacent to __" Pavement Gal/SY   0.245

For the asphalt items noted in the chart as eligible for fuel adjustments, the bidder may include the 
Fuel Usage Factor Adjustment Form with their bid submission if they elect to use the fuel usage 
factor. The Fuel Usage Factor Adjustment Form is found at the following link:

https://connect.ncdot.gov/letting/LetCentral/Fuel%20Usage%20Factor%20Adjustment%20Form.p
df

Select either 2.90 Gal/Ton fuel factor or 0.90 Gal/Ton fuel factor for each asphalt line item on the 
Fuel Usage Factor Adjustment Form.  The selected fuel factor for each asphalt item will remain in 
effect for the duration of the contract.  

Failure to complete the Fuel Usage Factor Adjustment Form will result in using 2.90 gallons per 
ton as the Fuel Usage Factor for Diesel for the asphalt items noted above.  The contractor will not 
be permitted to change the Fuel Usage Factor after the bids are submitted.

SCHEDULE OF ESTIMATED COMPLETION PROGRESS:
(7-15-08) (Rev. 5-13-19) 108-2 SP1 G58

The Contractor's attention is directed to the Standard Special Provision entitled Availability of 
Funds Termination of Contracts included elsewhere in this proposal.  The Department of 
Transportation's schedule of estimated completion progress for this project as required by that 
Standard Special Provision is as follows:

The Contractor shall also furnish his own progress schedule in accordance with Article 108-2 of 
the 2018 Standard Specifications.  Any acceleration of the progress as shown by the Contractor's 
progress schedule over the progress as shown above shall be subject to the approval of the 
Engineer.

Fiscal Year Progress (% of Dollar Value)
2023 (7/01/22 - 6/30/23) 80% of Total Amount Bid
2024 (7/01/23 - 6/30/24) 20% of Total Amount Bid

https://connect.ncdot.gov/letting/LetCentral/Fuel%20Usage%20Factor%20Adjustment%20Form.pdf
https://connect.ncdot.gov/letting/LetCentral/Fuel%20Usage%20Factor%20Adjustment%20Form.pdf
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MINORITY BUSINESS ENTERPRISE AND WOMEN BUSINESS ENTERPRISE 
(DIVISIONS):
(10-16-07)(Rev. 8-17-21) 102-15(J) SP1 G67

Description

The purpose of this Special Provision is to carry out the North Carolina Department of 
Transportation’s policy of ensuring nondiscrimination in the award and administration of contracts 
financed in whole or in part with State funds.

Definitions

Additional MBE/WBE Subcontractors - Any MBE/WBE submitted at the time of bid that will not 
be used to meet the Combined MBE/WBE goal.  No submittal of a Letter of Intent is required.

Combined MBE/WBE Goal:  A portion of the total contract, expressed as a percentage that is to be 
performed by committed MBE/WBE subcontractors.

Committed MBE/WBE Subcontractor - Any MBE/WBE submitted at the time of bid that is being 
used to meet the Combined MBE / WBE goal by submission of a Letter of Intent.  Or any MBE or 
WBE used as a replacement for a previously committed MBE or WBE firm.

Contract Goal Requirement - The approved participation at time of award, but not greater than the 
advertised Combined MBE/WBE contract goal.

Goal Confirmation Letter - Written documentation from the Department to the bidder confirming 
the Contractor's approved, committed participation along with a listing of the committed MBE and 
WBE firms.

Manufacturer - A firm that operates or maintains a factory or establishment that produces on the 
premises, the materials or supplies obtained by the Contractor.

MBE Participation (Anticipated) - A portion of the total contract, expressed as a percentage that is 
anticipated to be performed by committed MBE subcontractor(s).

Minority Business Enterprise (MBE) - A firm certified as a Disadvantaged Minority-Owned 
Business Enterprise through the North Carolina Unified Certification Program.

Regular Dealer - A firm that owns, operates, or maintains a store, warehouse, or other 
establishment in which the materials or supplies required for the performance of the contract are 
bought, kept in stock, and regularly sold to the public in the usual course of business.  A regular 
dealer engages in, as its principal business and in its own name, the purchase and sale or lease of 
the products in question.  A regular dealer in such bulk items as steel, cement, gravel, stone, and 
petroleum products need not keep such products in stock, if it owns and operates distribution 
equipment for the products.  Brokers and packagers are not regarded as manufacturers or regular 
dealers within the meaning of this section.

Replacement / Substitution – A full or partial reduction in the amount of work subcontracted to a 
committed (or an approved substitute) MBE/WBE firm.    
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North Carolina Unified Certification Program (NCUCP) - A program that provides 
comprehensive services and information to applicants for MBE/WBE certification.  
The MBE/WBE program follows the same regulations as the federal Disadvantaged Business 
Enterprise (DBE) program in accordance with 49 CFR Part 26.

United States Department of Transportation (USDOT) - Federal agency responsible for issuing 
regulations (49 CFR Part 26) and official guidance for the DBE program.

WBE Participation (Anticipated) - A portion of the total contract, expressed as a percentage that is 
anticipated to be performed by committed WBE subcontractor(s).

Women Business Enterprise (WBE) - A firm certified as a Disadvantaged Women-Owned Business 
Enterprise through the North Carolina Unified Certification Program.

Forms and Websites Referenced in this Provision

Payment Tracking System - On-line system in which the Contractor enters the payments made to 
MBE and WBE subcontractors who have performed work on the project.  
https://apps.dot.state.nc.us/Vendor/PaymentTracking/

DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all 
MBE/WBE firms working on the project.  This form is for paper bid projects only.   
https://connect.ncdot.gov/business/Turnpike/Documents/Form%20DBE-
IS%20Subcontractor%20Payment%20Information.pdf

RF-1 MBE/WBE Replacement Request Form - Form for replacing a committed MBE or WBE.
http://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE%
20Replacement%20Request%20Form.pdf

SAF Subcontract Approval Form - Form required for approval to sublet the contract.  
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Subcontract%20Approval%
20Form%20Rev.%202012.zip

JC-1 Joint Check Notification Form - Form and procedures for joint check notification.  The form 
acts as a written joint check agreement among the parties providing full and prompt disclosure of 
the expected use of joint checks.
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notific
ation%20Form.pdf

Letter of Intent - Form signed by the Contractor and the MBE/WBE subcontractor, manufacturer 
or regular dealer that affirms that a portion of said contract is going to be performed by the signed 
MBE/WBE for the estimated amount (based on quantities and unit prices) listed at the time of bid.
http://connect.ncdot.gov/letting/LetCentral/Letter%20of%20Intent%20to%20Perform%20as%20a
%20Subcontractor.pdf

Listing of MBE and WBE Subcontractors Form - Form for entering MBE/WBE subcontractors on 
a project that will meet the Combined MBE/WBE goal.  This form is for paper bids only.
http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/09%20MB
E-WBE%20Subcontractors%20(State).docx

https://apps.dot.state.nc.us/Vendor/PaymentTracking/
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Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes in the 
work areas where MBEs and WBEs quoted on the project.  This sheet is submitted with good faith 
effort packages.
http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote%2
0Comparison%20Example.xls

Combined MBE/WBE Goal

The Combined MBE/WBE Goal for this project is 2.0 %

The Combined Goal was established utilizing the following anticipated participation for Minority 
Business Enterprises and Women Business Enterprises:

(A) Minority Business Enterprises 1.0 %

(1) If the anticipated MBE participation is more than zero, the Contractor shall 
exercise all necessary and reasonable steps to ensure that MBEs participate in at 
least the percent of the contract as set forth above.

(2) If the anticipated MBE participation is zero, the Contractor shall make an effort to 
recruit and use MBEs during the performance of the contract.  Any MBE 
participation obtained shall be reported to the Department.

(B) Women Business Enterprises 1.0 %

(1) If the anticipated WBE participation is more than zero, the Contractor shall 
exercise all necessary and reasonable steps to ensure that WBEs participate in at 
least the percent of the contract as set forth above.

(2) If the anticipated WBE participation is zero, the Contractor shall make an effort to 
recruit and use WBEs during the performance of the contract.  Any WBE 
participation obtained shall be reported to the Department.

The Bidder is required to submit only participation to meet the Combined MBE/WBE Goal. The 
Combined Goal may be met by submitting all MBE participation, all WBE participation, or a 
combination of MBE and WBE participation.

Directory of Transportation Firms (Directory)

Real-time information is available about firms doing business with the Department and firms that 
are certified through NCUCP in the Directory of Transportation Firms.  Only firms identified 
in the Directory as MBE and WBE certified shall be used to meet the Combined MBE / WBE goal.  
The Directory can be found at the following link.
https://www.ebs.nc.gov/VendorDirectory/default.html

The listing of an individual firm in the directory shall not be construed as an endorsement of the 
firm’s capability to perform certain work.
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Listing of MBE/WBE Subcontractors

At the time of bid, bidders shall submit all MBE and WBE participation that they anticipate to use 
during the life of the contract.  Only those identified to meet the Combined MBE/WBE goal will 
be considered committed, even though the listing shall include both committed MBE/WBE 
subcontractors and additional MBE/WBE subcontractors. Any additional 
MBE/WBE subcontractor participation above the goal will follow the banking guidelines found 
elsewhere in this provision.  All other additional MBE/WBE subcontractor participation submitted 
at the time of bid will be used toward the Department’s overall race-neutral goals. Only those firms 
with current MBE and WBE certification at the time of bid opening will be acceptable for listing in 
the bidder's submittal of MBE and WBE participation.  The Contractor shall indicate the following 
required information:

(A) Electronic Bids

Bidders shall submit a listing of MBE and WBE participation in the appropriate section of 
the electronic submittal file.

(1) Submit the names and addresses of MBE and WBE firms identified to participate in 
the contract.  If the bidder uses the updated listing of MBE and WBE firms shown 
in the electronic submittal file, the bidder may use the dropdown menu to access the 
name and address of the firms.

(2) Submit the contract line numbers of work to be performed by each MBE and WBE 
firm.  When no figures or firms are entered, the bidder will be considered to have 
no MBE or WBE participation.

(3) The bidder shall be responsible for ensuring that the MBE and WBE are certified at 
the time of bid by checking the Directory of Transportation Firms.  If the firm is not 
certified at the time of the bid-letting, that MBE’s or WBE's participation will not 
count towards achieving the Combined MBE/WBE goal.

(B) Paper Bids

(1) If the Combined MBE/ WBE goal is more than zero,

(a) Bidders, at the time the bid proposal is submitted, shall submit a listing of 
MBE/WBE participation, including the names and addresses on Listing of 
MBE and WBE Subcontractors contained elsewhere in the contract 
documents in order for the bid to be considered responsive.  Bidders shall 
indicate the total dollar value of the MBE and WBE participation for the 
contract.

(b) If bidders have no MBE or WBE participation, they shall indicate this on 
the Listing of MBE and WBE Subcontractors by entering the word “None” 
or the number “0.”  This form shall be completed in its entirety.  Blank 
forms will not be deemed to represent zero participation.  Bids 
submitted that do not have MBE and WBE participation indicated on the 
appropriate form will not be read publicly during the opening of bids.  The 
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Department will not consider these bids for award and the proposal will be 
rejected.

(c) The bidder shall be responsible for ensuring that the MBE/WBE is certified 
at the time of bid by checking the Directory of Transportation Firms.  If the 
firm is not certified at the time of the bid-letting, that MBE’s or WBE’s 
participation will not count towards achieving the Combined MBE/WBE  
goal.

(2) If the Combined MBE/WBE Goal is zero, entries on the Listing of MBE and WBE 
Subcontractors are not required for the zero goal, however any MBE or WBE 
participation that is achieved during the project shall be reported in accordance with 
requirements contained elsewhere in the special provision.

MBE or WBE Prime Contractor

When a certified MBE or WBE firm bids on a contract that contains a Combined MBE/WBE Goal, 
the firm is responsible for meeting the goal or making good faith efforts to meet the goal, just like 
any other bidder.  In most cases, a MBE or WBE bidder on a contract will meet the Combined 
MBE/WBE goal by virtue of the work it performs on the contract with its own forces.  However, 
all the work that is performed by the MBE or WBE bidder and any other similarly certified 
subcontractors will count toward the goal.  The MBE or WBE bidder shall list itself along with any 
MBE or WBE subcontractors, if any, in order to receive credit toward the goals.

MBE/WBE prime contractors shall also follow Sections A or B listed under Listing of MBE/WBE 
Subcontractors just as a non-MBE/WBE bidder would.

Written Documentation – Letter of Intent

The bidder shall submit written documentation for each MBE/WBE that will be used to meet the 
Combined MBE/WBE goal of the contract, indicating the bidder’s commitment to use the 
MBE/WBE in the contract.  This documentation shall be submitted on the Department’s form titled 
Letter of Intent.

The documentation shall be received in the office of the Engineer no later than 2:00 p.m. of the 
fifth calendar day following opening of bids, unless the fifth day falls on Saturday, Sunday or an 
official state holiday.  In that situation, it is due in the office of the Engineer no later than 10:00 
a.m. on the next official state business day.

If the bidder fails to submit the Letter of Intent from each committed MBE and WBE to be used 
toward the Combined MBE/WBE goal, or if the form is incomplete (i.e. both signatures are not 
present), the MBE/WBE participation will not count toward meeting the Combined MBE/WBE 
goal.  If the lack of this participation drops the commitment below the Combined MBE/WBE goal, 
the Contractor shall submit evidence of good faith efforts for the goal not met, completed in its 
entirety, to the Engineer no later than 2:00 p.m. of the eighth calendar day following opening of 
bids, unless the eighth day falls on Saturday, Sunday or an official state holiday.  In that situation, 
it is due in the office of the Engineer no later than 10:00 a.m. on the next official state business 
day.
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Banking MBE/WBE Credit

If the committed MBE/WBE participation submitted exceeds the algebraic sum of the Combined 
MBE/WBE goal by $1,000 or more, the excess will be placed on deposit by the Department for 
future use by the bidder.  Separate accounts will be maintained for MBE and WBE participation 
and these may accumulate for a period not to exceed 24 months.

When the apparent lowest responsive bidder fails to submit sufficient participation by MBE and 
WBE firms to meet the advertised goal, as part of the good faith effort, the Department will 
consider allowing the bidder to withdraw funds to meet the Combined MBE/WBE goal as long as 
there are adequate funds available from the bidder’s MBE and WBE bank accounts.

Submission of Good Faith Effort

If the bidder fails to meet or exceed the Combined MBE/WBE goal, the apparent lowest 
responsive bidder shall submit to the Department documentation of adequate good faith efforts 
made to reach that specific goal.

One complete set and 3 copies of this information shall be received in the office of the Engineer no 
later than 2:00 p.m. of the fifth calendar day following opening of bids, unless the fifth day falls on 
Saturday, Sunday or an official state holiday.  In that situation, it is due in the office of the 
Engineer no later than 10:00 a.m. on the next official state business day.

Note:  Where the information submitted includes repetitious solicitation letters, it will be 
acceptable to submit a representative letter along with a distribution list of the firms that were 
solicited.  Documentation of MBE/WBE quotations shall be a part of the good faith effort 
submittal.  This documentation may include written subcontractor quotations, telephone log 
notations of verbal quotations, or other types of quotation documentation.

Consideration of Good Faith Effort for Projects with a Combined MBE/WBE Goal More 
Than Zero

Adequate good faith efforts mean that the bidder took all necessary and reasonable steps to achieve 
the goal which, by their scope, intensity, and appropriateness, could reasonably be expected to 
obtain sufficient MBE/WBE participation.  Adequate good faith efforts also mean that the bidder 
actively and aggressively sought MBE/WBE participation.  Mere pro forma efforts are not 
considered good faith efforts.

The Department will consider the quality, quantity, and intensity of the different kinds of efforts a 
bidder has made.  Listed below are examples of the types of actions a bidder will take in making a 
good faith effort to meet the goals and are not intended to be exclusive or exhaustive, nor is it 
intended to be a mandatory checklist.

(A) Soliciting through all reasonable and available means (e.g. attendance at pre-bid meetings, 
advertising, written notices, use of verifiable electronic means through the use of the 
NCDOT Directory of Transportation Firms) the interest of all certified MBEs/WBEs that 
are also prequalified subcontractors.  The bidder must solicit this interest within at least 
10 days prior to bid opening to allow the MBEs/WBEs to respond to the solicitation.  
Solicitation shall provide the opportunity to MBEs/WBEs within the Division and 
surrounding Divisions where the project is located.  The bidder must 
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determine with certainty if the MBEs/WBEs are interested by taking appropriate steps to 
follow up initial solicitations.

(B) Selecting portions of the work to be performed by MBEs/WBEs in order to increase the 
likelihood that the Combined MBE/WBE goal will be achieved.

(1) Where appropriate, break out contract work items into economically feasible units 
to facilitate MBE/WBE participation, even when the prime contractor might 
otherwise prefer to perform these work items with its own forces.

(2) Negotiate with subcontractors to assume part of the responsibility to meet the 
advertised goal when the work to be sublet includes potential for MBE/WBE 
participation (2nd and 3rd tier subcontractors).

(C) Providing interested certified MBEs/WBEs that are also prequalified subcontractors with 
adequate information about the plans, specifications, and requirements of the contract in a 
timely manner to assist them in responding to a solicitation.

(D) (1) Negotiating in good faith with interested MBEs/WBEs.  It is the bidder’s 
responsibility to make a portion of the work available to MBE/WBE subcontractors 
and suppliers and to select those portions of the work or material needs consistent 
with the available MBE/WBE subcontractors and suppliers, so as to facilitate 
MBE/WBE participation.  Evidence of such negotiation includes the names, 
addresses, and telephone numbers of MBEs/WBEs that were considered; 
a description of the information provided regarding the plans and specifications for 
the work selected for subcontracting; and evidence as to why additional agreements 
could not be reached for MBEs/WBEs to perform the work.

(2) A bidder using good business judgment would consider a number of factors 
in negotiating with subcontractors, including MBE/WBE subcontractors, and would 
take a firm’s price and capabilities as well as the advertised goal into consideration.  
However, the fact that there may be some additional costs involved in finding and 
using MBEs/WBEs is not in itself sufficient reason for a bidder’s failure to meet the 
advertised goal, as long as such costs are reasonable.  Also, the ability or desire of a 
prime contractor to perform the work of a contract with its own organization does 
not relieve the bidder of the responsibility to make good faith efforts.  Bidding 
contractors are not, however, required to accept higher quotes from MBEs/WBEs if 
the price difference is excessive or unreasonable.

(E) Not rejecting MBEs/WBEs as being unqualified without sound reasons based on 
a thorough investigation of their capabilities.  The bidder’s standing within its industry, 
membership in specific groups, organizations, or associates and political or social 
affiliations (for example, union vs. non-union employee status) are not legitimate causes 
for the rejection or non-solicitation of bids in the bidder’s efforts to meet the project goal.

(F) Making efforts to assist interested MBEs/WBEs in obtaining bonding, lines of credit, 
or insurance as required by the recipient or bidder.
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(G) Making efforts to assist interested MBEs/WBEs in obtaining necessary equipment, 
supplies, materials, or related assistance or services.

(H) Effectively using the services of available minority/women community organizations; 
minority/women contractors’ groups; Federal, State, and local minority/women business 
assistance offices; and other organizations as allowed on a case-by-case basis to provide 
assistance in the recruitment and placement of MBEs/WBEs.  Contact within 7 days from 
the bid opening the Business Opportunity and Work Force Development Unit at 
BOWD@ncdot.gov to give notification of the bidder’s inability to get MBE or WBE 
quotes.

(I) Any other evidence that the bidder submits which shows that the bidder has made 
reasonable good faith efforts to meet the advertised goal.

In addition, the Department may take into account the following:

(1) Whether the bidder’s documentation reflects a clear and realistic plan for achieving 
the Combined MBE/WBE goal.

(2) The bidders’ past performance in meeting the contract goal.

(3) The performance of other bidders in meeting the advertised goal.  For example, 
when the apparent successful bidder fails to meet the goal, but others meet it, you 
may reasonably raise the question of whether, with additional reasonable efforts the 
apparent successful bidder could have met the goal.  If the apparent successful 
bidder fails to meet the advertised goal, but meets or exceeds the average MBE and 
WBE participation obtained by other bidders, the Department may view this, 
in conjunction with other factors, as evidence of the apparent successful bidder 
having made a good faith effort.

If the Department does not award the contract to the apparent lowest responsive bidder, 
the Department reserves the right to award the contract to the next lowest responsive bidder that 
can satisfy to the Department that the Combined MBE/WBE goal can be met or that an adequate 
good faith effort has been made to meet the advertised goal.

Non-Good Faith Appeal

The Engineer will notify the contractor verbally and in writing of non-good faith.  A contractor 
may appeal a determination of non-good faith made by the Goal Compliance Committee.  If a 
contractor wishes to appeal the determination made by the Committee, they shall provide written 
notification to the Engineer.  The appeal shall be made within 2 business days of notification of the 
determination of non-good faith.

Counting MBE/WBE Participation Toward Meeting the Combined MBE/WBE Goal

(A) Participation

The total dollar value of the participation by a committed MBE/WBE will be counted 
toward the contract goal requirements.  The total dollar value of participation by 

mailto:BOWD@ncdot.gov
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a committed MBE/WBE will be based upon the value of work actually performed by the 
MBE/WBE and the actual payments to MBE/WBE firms by the Contractor.

(B) Joint Checks

Prior notification of joint check use shall be required when counting 
MBE/WBE participation for services or purchases that involves the use of a joint check.  
Notification shall be through submission of Form JC-1 (Joint Check Notification Form) 
and the use of joint checks shall be in accordance with the Department's Joint Check 
Procedures.

(C) Subcontracts (Non-Trucking)

A MBE/WBE may enter into subcontracts.  Work that a MBE subcontracts to another 
MBE firm may be counted toward the anticipated MBE participation.  The same holds for 
work that a WBE subcontracts to another WBE firm.  Work that a MBE/WBE subcontracts 
to a non-MBE/WBE firm does not count toward the contract goal requirement.    It should 
be noted that every effort shall be made by MBE and WBE contractors to subcontract to 
the same certification (i.e., MBEs to MBEs and WBEs to WBEs), in order to fulfill the 
MBE or WBE participation breakdown. This, however, may not always be possible due to 
the limitation of firms in the area.  If the MBE or WBE firm shows a good faith effort has 
been made to reach out to similarly certified firms and there is no interest or availability, 
and they can get assistance from other certified firms, the Engineer will not hold the prime 
responsible for meeting the individual MBE or WBE breakdown. If a MBE or WBE 
contractor or subcontractor subcontracts a significantly greater portion of the work of the 
contract than would be expected on the basis of standard industry practices, it shall be 
presumed that the MBE or WBE is not performing a commercially useful function.  

(D) Joint Venture

When a MBE or WBE performs as a participant in a joint venture, the Contractor may 
count toward its contract goal requirement a portion of the total value of participation with 
the MBE or WBE in the joint venture, that portion of the total dollar value being a distinct 
clearly defined portion of work that the MBE or WBE performs with its forces.

(E) Suppliers

A contractor may count toward its MBE /WBE requirement 60 percent of its expenditures 
for materials and supplies required to complete the contract and obtained from a MBE or 
WBE regular dealer and 100 percent of such expenditures from a MBE or WBE 
manufacturer.

(F) Manufacturers and Regular Dealers

A contractor may count toward its MBE /WBE requirement the following expenditures to 
MBE/WBE firms that are not manufacturers or regular dealers:

(1) The fees or commissions charged by a MBE/WBE firm for providing a bona fide 
service, such as professional, technical, consultant, or managerial services, or for 
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providing bonds or insurance specifically required for the performance of 
a DOT-assisted contract, provided the fees or commissions are determined to be 
reasonable and not excessive as compared with fees and commissions customarily 
allowed for similar services.

(2) With respect to materials or supplies purchased from a MBE/WBE, which is neither 
a manufacturer nor a regular dealer, count the entire amount of fees or commissions 
charged for assistance in the procurement of the materials and supplies, or fees or 
transportation charges for the delivery of materials or supplies required on a job site 
(but not the cost of the materials and supplies themselves), provided the fees are 
determined to be reasonable and not excessive as compared with fees customarily 
allowed for similar services.

Commercially Useful Function

(A) MBE/WBE Utilization

The Contractor may count toward its contract goal requirement only expenditures to MBEs 
and WBEs that perform a commercially useful function in the work of a contract.  
A MBE/WBE performs a commercially useful function when it is responsible for execution 
of the work of the contract and is carrying out its responsibilities by actually performing, 
managing, and supervising the work involved.  To perform a commercially useful function, 
the MBE/WBE shall also be responsible with respect to materials and supplies used on the 
contract, for negotiating price, determining quality and quantity, ordering the material and 
installing (where applicable) and paying for the material itself.  To determine whether a 
MBE/WBE is performing a commercially useful function, the Department will evaluate the 
amount of work subcontracted, industry practices, whether the amount the firm is to be 
paid under the contract is commensurate with the work it is actually performing and the 
MBE/WBE credit claimed for its performance of the work, and any other relevant factors. 
If it is determined that a MBE or WBE is not performing a Commercially Useful Function, 
the contractor may present evidence to rebut this presumption to the Department.

(B) MBE/WBE Utilization in Trucking

The following factors will be used to determine if a MBE or WBE trucking firm is 
performing a commercially useful function:

(1) The MBE/WBE shall be responsible for the management and supervision of the 
entire trucking operation for which it is responsible on a particular contract, and 
there shall not be a contrived arrangement for the purpose of meeting the Combined 
MBE/WBE goal.

(2) The MBE/WBE shall itself own and operate at least one fully licensed, insured, and 
operational truck used on the contract.

(3) The MBE/WBE receives credit for the total value of the transportation services it 
provides on the contract using trucks it owns, insures, and operates using drivers it 
employs.
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(4) The MBE may subcontract the work to another MBE firm, including 
an owner-operator who is certified as a MBE.  The same holds true that a WBE 
may subcontract the work to another WBE firm, including an owner-operator who 
is certified as a WBE.  When this occurs, the MBE or WBE who subcontracts work 
receives credit for the total value of the transportation services the subcontracted 
MBE or WBE provides on the contract.  It should be noted that every effort shall be 
made by MBE and WBE contractors to subcontract to the same certification (i.e., 
MBEs to MBEs and WBEs to WBEs), in order to fulfill the participation 
breakdown.  This, however, may not always be possible due to the limitation of 
firms in the area.  If the MBE or WBE firm shows a good faith effort has been 
made to reach out to similarly certified transportation service providers and there is 
no interest or availability, and they can get assistance from other certified providers, 
the Engineer will not hold the prime responsible for meeting the individual MBE or 
WBE participation breakdown.

(5) The MBE/WBE may also subcontract the work to a non-MBE/WBE firm, including 
from an owner-operator.  The MBE/WBE who subcontracts the work to a non-
MBE/WBE is entitled to credit for the total value of transportation services 
provided by the non-MBE/WBE subcontractor not to exceed the value 
of transportation services provided by MBE/WBE-owned trucks on the contract.  
Additional participation by non-MBE/WBE subcontractors receives credit only for 
the fee or commission it receives as a result of the subcontract arrangement.  The 
value of services performed under subcontract agreements between the MBE/WBE 
and the Contractor will not count towards the MBE/WBE contract requirement.

(6) A MBE/WBE may lease truck(s) from an established equipment leasing business 
open to the general public.  The lease must indicate that the MBE/WBE has 
exclusive use of and control over the truck.  This requirement does not preclude the 
leased truck from working for others during the term of the lease with the consent 
of the MBE/WBE, so long as the lease gives the MBE/WBE absolute priority for 
use of the leased truck.  This type of lease may count toward the MBE/WBE’s 
credit as long as the driver is under the MBE/WBE’s payroll.

(7) Subcontracted/leased trucks shall display clearly on the dashboard the name of the 
MBE/WBE that they are subcontracted/leased to and their own company name if it 
is not identified on the truck itself.  Magnetic door signs are not permitted.

MBE/WBE Replacement

When a Contractor has relied on a commitment to a MBE or WBE subcontractor (or an approved 
substitute MBE or WBE subcontractor) to meet all or part of a contract goal requirement, the 
contractor shall not terminate the MBE/WBE subcontractor for convenience.  This includes, but is 
not limited to, instances in which the Contractor seeks to perform the work of the terminated 
subcontractor with another MBE/WBE subcontractor, a non-MBE/WBE subcontractor, or with the 
Contractor’s own forces or those of an affiliate.  

The Contractor must give notice in writing both by certified mail and email to the MBE/WBE 
subcontractor, with a copy to the Engineer of its intent to request to terminate and/or substitute, 
and the reason for the request.  The Contractor must give the MBE/WBE subcontractor five (5) 
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business days to respond to the Contractor’s Notice of Intent to Request Termination and/or 
Substitution.  If the MBE/WBE subcontractor objects to the intended termination/substitution, the 
MBE/WBE, within five (5) business days must advise the Contractor and the Department of the 
reasons why the action should not be approved. The five-day notice period shall begin on the next 
business day after written notice is provided to the MBE/WBE subcontractor.

A committed MBE/WBE subcontractor may only be terminated after receiving the Department’s 
written approval based upon a finding of good cause for the proposed termination and/or 
substitution. For purposes of this section, good cause shall include the following circumstances:

(a) The listed MBE/WBE subcontractor fails or refuses to execute a written contract;
(b) The listed MBE/WBE subcontractor fails or refuses to perform the work of its subcontract 

in a way consistent with normal industry standards.  Provided, however, that good cause 
does not exist if the failure or refusal of the MBE/WBE subcontractor to perform its work 
on the subcontract results from the bad faith or discriminatory action of the prime 
contractor;

(c) The listed MBE/WBE subcontractor fails or refuses to meet the prime contractor’s 
reasonable, nondiscriminatory bond requirements;

(d) The listed MBE/WBE subcontractor becomes bankrupt, insolvent, or exhibits credit 
unworthiness;

(e) The listed MBE/WBE subcontractor is ineligible to work on public works projects because 
of suspension and debarment proceedings pursuant to 2 CFR Parts 180, 215 and 1,200 or 
applicable state law;

(f) The listed MBE/WBE subcontractor is not a responsible contractor;
(g) The listed MBE/WBE voluntarily withdraws from the project and provides written notice 

of withdrawal;
(h) The listed MBE/WBE is ineligible to receive MBE/WBE credit for the type of work 

required;
(i) A MBE/WBE owner dies or becomes disabled with the result that the listed MBE/WBE 

contractor is unable to complete its work on the contract;
(j) Other documented good cause that compels the termination of the MBE/WBE 

subcontractor.  Provided, that good cause does not exist if the prime contractor seeks to 
terminate a MBE/WBE it relied upon to obtain the contract so that the prime contractor can 
self-perform the work for which the MBE/WBE contractor was engaged or so that the 
prime contractor can substitute another MBE/WBE or non-MBE/WBE contractor after 
contract award.

The Contractor shall comply with the following for replacement of a committed MBE/WBE:

(A) Performance Related Replacement

When a committed MBE/WBE is terminated for good cause as stated above, an additional 
MBE/WBE that was submitted at the time of bid may be used to fulfill the MBE/WBE 
commitment to meet the Combined MBE/WBE Goal.  A good faith effort will only be 
required for removing a committed MBE/WBE if there were no additional MBE/WBEs 
submitted at the time of bid to cover the same amount of work as the MBE/WBE that was 
terminated.
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If a replacement MBE/WBE is not found that can perform at least the same amount of 
work as the terminated MBE/WBE, the Contractor shall submit a good faith effort 
documenting the steps taken.  Such documentation shall include, but not be limited to, the 
following:

(1) Copies of written notification to MBE/WBEs that their interest is solicited in 
contracting the work defaulted by the previous MBE/WBE or in subcontracting 
other items of work in the contract.

(2) Efforts to negotiate with MBE/WBEs for specific subbids including, at a minimum:

(a) The names, addresses, and telephone numbers of MBE/WBEs who were 
contacted.

(b) A description of the information provided to MBE/WBEs regarding the 
plans and specifications for portions of the work to be performed.

(3) A list of reasons why MBE/WBE quotes were not accepted.

(4) Efforts made to assist the MBE/WBEs contacted, if needed, in obtaining bonding or 
insurance required by the Contractor.

(B) Decertification Replacement

(1) When a committed MBE/WBE is decertified by the Department after the 
SAF (Subcontract Approval Form) has been received by the Department, the 
Department will not require the Contractor to solicit replacement 
MBE/WBE participation equal to the remaining work to be performed by the 
decertified firm.  The participation equal to the remaining work performed by the 
decertified firm will count toward the contract goal requirement.

(2) When a committed MBE/WBE is decertified prior to the Department receiving the 
SAF (Subcontract Approval Form) for the named MBE/WBE firm, the Contractor 
shall take all necessary and reasonable steps to replace the MBE/WBE 
subcontractor with another MBE/WBE subcontractor to perform at least the same 
amount of work to meet the Combined MBE/WBE goal requirement.  If a 
MBE/WBE firm is not found to do the same amount of work, a good faith effort 
must be submitted to NCDOT (see A herein for required documentation).

(3) Exception: If the MBE/WBE's ineligibility is caused solely by its having exceeded 
the size standard during the performance of the contract, the Department will not 
require the Contractor to solicit replacement MBE/WBE participation equal to the 
remaining work to be performed by the decertified firm.  The participation equal to 
the remaining work performed by the decertified firm will count toward the 
contract goal requirement and overall goal.

All requests for replacement of a committed MBE/WBE firm shall be submitted to the Engineer 
for approval on Form RF-1 (DBE Replacement Request).  If the Contractor fails to follow this 
procedure, the Contractor may be disqualified from further bidding for a period of up to 6 months.
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Changes in the Work

When the Engineer makes changes that result in the reduction or elimination of work to be 
performed by a committed MBE/WBE, the Contractor will not be required to seek additional 
participation.  When the Engineer makes changes that result in additional work to be performed by 
a MBE/WBE based upon the Contractor’s commitment, the MBE/WBE shall participate in 
additional work to the same extent as the MBE/WBE participated in the original contract work.

When the Engineer makes changes that result in extra work, which has more than a minimal 
impact on the contract amount, the Contractor shall seek additional participation by MBEs/WBEs 
unless otherwise approved by the Engineer.

When the Engineer makes changes that result in an alteration of plans or details of construction, 
and a portion or all of the work had been expected to be performed by a committed MBE/WBE, 
the Contractor shall seek participation by MBEs/WBEs unless otherwise approved by the 
Engineer.

When the Contractor requests changes in the work that result in the reduction or elimination of 
work that the Contractor committed to be performed by a MBE/WBE, the Contractor shall seek 
additional participation by MBEs/WBEs equal to the reduced MBE/WBE participation caused by 
the changes.

Reports and Documentation

A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed by a 
MBE/WBE subcontractor.  The Department reserves the right to require copies of actual 
subcontract agreements involving MBE/WBE subcontractors.

When using transportation services to meet the contract commitment, the Contractor shall submit a 
proposed trucking plan in addition to the SAF.  The plan shall be submitted prior to beginning 
construction on the project.  The plan shall include the names of all trucking firms proposed for 
use, their certification type(s), the number of trucks owned by the firm, as well as the individual 
truck identification numbers, and the line item(s) being performed.

Within 30 calendar days of entering into an agreement with a MBE/WBE for materials, supplies 
or services, not otherwise documented by the SAF as specified above, the Contractor shall furnish 
the Engineer a copy of the agreement.  The documentation shall also indicate the percentage (60% 
or 100%) of expenditures claimed for MBE/WBE credit.

Reporting Minority and Women Business Enterprise Participation

The Contractor shall provide the Engineer with an accounting of payments made to all MBE and 
WBE firms, including material suppliers and contractors at all levels (prime, subcontractor, 
or second tier subcontractor).  This accounting shall be furnished to the Engineer for any given 
month by the end of the following month.  Failure to submit this information accordingly may 
result in the following action:

(A) Withholding of money due in the next partial pay estimate; or
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(B) Removal of an approved contractor from the prequalified bidders’ list or the removal of 
other entities from the approved subcontractors list.

While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate 
accounting of payments to MBEs/WBEs, it shall be the prime contractor’s responsibility to report 
all monthly and final payment information in the correct reporting manner.

Failure on the part of the Contractor to submit the required information in the time frame specified 
may result in the disqualification of that contractor and any affiliate companies from further 
bidding until the required information is submitted.

Failure on the part of any subcontractor to submit the required information in the time frame 
specified may result in the disqualification of that contractor and any affiliate companies from 
being approved for further work on future projects until the required information is submitted.

Contractors reporting transportation services provided by non-MBE/WBE lessees shall evaluate 
the value of services provided during the month of the reporting period only.

At any time, the Engineer can request written verification of subcontractor payments.
The Contractor shall report the accounting of payments through the Department’s DBE Payment 
Tracking System.

Failure to Meet Contract Requirements

Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the 
2018 Standard Specifications may be cause to disqualify the Contractor.

BIDS OVER LIMIT:
(08-01-16) SPD 01-400

In accordance with GS 136-28.1(b), if the total bid amount of the contract exceeds $5.0 million, 
the bid will not be considered for award.

USE OF UNMANNED AIRCRAFT SYSTEM (UAS):
(8-20-19) SP1 G092

The Contractor shall adhere to all Federal, State and Local regulations and guidelines for the use of 
Unmanned Aircraft Systems (UAS). This includes but is not limited to US 14 CFR Part 107 Small 
UAS Rule, NC GS 15A-300.2 Regulation of launch and recovery sites, NC GS 63-95 Training 
required for the operation of unmanned aircraft systems, NC GS 63-96 Permit required for 
commercial operation of unmanned aircraft system, and NCDOT UAS Policy.  The required 
operator certifications include possessing a current Federal Aviation Administration (FAA) 
Remote Pilot Certificate, a NC UAS Operator Permit as well as operating a UAS registered with 
the FAA.

Prior to beginning operations, the Contractor shall complete the NCDOT UAS – Flight Operation 
Approval Form and submit it to the Engineer for approval.  All UAS operations shall be approved 
by the Engineer prior to beginning the operations.
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All contractors or subcontractors operating UAS shall have UAS specific general liability 
insurance to cover all operations under this contract.

The use of UAS is at the Contractor’s discretion.  No measurement or payment will be made for 
the use of UAS.  In the event that the Department directs the Contractor to utilize UAS, payment 
will be in accordance with Article 104-7 Extra Work.

EQUIPMENT IDLING GUIDELINES:
(1-19-21)                                                                                        107 SP1 G096

Exercise reduced fuel consumption and reduced equipment emissions during the construction of all 
work associated with this contract.  Employees engaged in the construction of this project should 
turn off vehicles when stopped for more than thirty (30) minutes and off-highway equipment 
should idle no longer than fifteen (15) consecutive minutes.  

These guidelines for turning off vehicles and equipment when idling do not apply to:

1. Idling when queuing.
2. Idling to verify the vehicle is in safe operating condition.
3. Idling for testing, servicing, repairing or diagnostic purposes.
4. Idling necessary to accomplish work for which the vehicle was designed (such as operating 

a crane, mixing concrete, etc.).
5. Idling required to bring the machine system to operating temperature.
6. Emergency vehicles, utility company, construction, and maintenance vehicles where the 

engines must run to perform needed work.
7. Idling to ensure safe operation of the vehicle. 
8. Idling when the propulsion engine is providing auxiliary power for other than heating or air 

conditioning. (such as hydraulic systems for pavers)
9. When specific traffic, safety, or emergency situations arise.
10. If the ambient temperature is less than 32 degrees Fahrenheit.  Limited idling to provide for 

the safety of vehicle occupants (e.g. to run the heater).
11. If the ambient temperature is greater than 90 degrees Fahrenheit.  Limited idling to provide 

for the safety of vehicle occupants of off-highway equipment (e.g. to run the air 
conditioning) no more than 30 minutes.

12. Diesel powered vehicles may idle for up to 30 minutes to minimize restart problems.
Any vehicle, truck, or equipment in which the primary source of fuel is natural gas or electricity is 
exempt from the idling limitations set forth in this special provision.

SUBSURFACE INFORMATION:
(7-1-95) 450 SP1 G112 B

Subsurface information is available on the structure portion of this project only.

UTILITY CONFLICTS:
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It shall be the responsibility of the Contractor to contact all affected utility owners and determine 
the precise locations of all utilities prior to beginning construction.  Utility owners shall be 
contacted a minimum of 48 hours prior to the commencement of operations.  Special care shall be 
used in working around or near existing utilities, protecting them when necessary to provide 
uninterrupted service.  In the event that any utility service is interrupted, the Contractor shall notify 
the utility owner immediately and shall cooperate with the owner, or his representative, in the 
restoration of service in the shortest time possible.  Existing fire hydrants shall be kept accessible 
to fire departments at all times.
The Contractor shall adhere to all applicable regulations and follow accepted safety procedures 
when working in the vicinity of utilities in order to insure the safety of construction personnel and 
the public.  Utilities damaged by the Contractor due to his negligence will be repaired at the 
Contractor’s expense.

ELECTRONIC BIDDING:
(2-19-19) 101, 102, 103 SP1 G140

Revise the 2018 Standard Specifications as follows:

Page 1-4, Article 101-3, DEFINITIONS, BID (OR PROPOSAL) Electronic Bid, line 1, replace 
“Bid Express®” with “the approved electronic bidding provider”.

Page 1-15, Subarticle 102-8(B), Electronic Bids, lines 39-40, replace “to Bid Express®” with 
“via the approved electronic bidding provider”.

Page 1-15, Subarticle 102-8(B)(1), Electronic Bids, line 41, delete “from Bid Express®” 

Page 1-17, Subarticle 102-9(C)(2), Electronic Bids, line 21, replace “Bid Express® 
miscellaneous folder within the .ebs” with “electronic submittal”. 

Page 1-29, Subarticle 103-4(C)(2), Electronic Bids, line 32, replace “.ebs miscellaneous data file 
of Expedite” with “electronic submittal file”

AWARD LIMITS:
(4-19-22) 103 SP1 G141

Revise the 2018 Standard Specifications as follows:

Page 1-29, Subarticle 103-4(C), Award Limits, line 4-8, delete and replace the first sentence in 
the first paragraph with the following:

A bidder who desires to bid on more than one project on which bids are to be opened in the same 
letting and who desires to avoid receiving an award of more projects than he is equipped to handle, 
may bid on any number of projects but may limit the total amount of work awarded to him on 
selected projects by completing the form Award Limits on Multiple Projects for each project 
subject to the award limit.
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TWELVE MONTH GUARANTEE:
(7-15-03) 108 SP1 G145

(A) The Contractor shall guarantee materials and workmanship against latent and patent defects 
arising from faulty materials, faulty workmanship or negligence for a period of twelve 
months following the date of final acceptance of the work for maintenance and shall 
replace such defective materials and workmanship without cost to the Department. The 
Contractor will not be responsible for damage due to faulty design, normal wear and tear, 
for negligence on the part of the Department, and/or for use in excess of the design.

(B) Where items of equipment or material carry a manufacturer’s guarantee for any period in 
excess of twelve months, then the manufacturer’s guarantee shall apply for that particular 
piece of equipment or material.  The Department’s first remedy shall be through the 
manufacturer although the Contractor is responsible for invoking the warranted repair work 
with the manufacturer.  The Contractor’s responsibility shall be limited to the term of the 
manufacturer’s guarantee.  NCDOT would be afforded the same warranty as provided by 
the Manufacturer.

This guarantee provision shall be invoked only for major components of work in which the 
Contractor would be wholly responsible for under the terms of the contract.  Examples would 
include pavement structures, bridge components, and sign structures.  This provision will not be 
used as a mechanism to force the Contractor to return to the project to make repairs or perform 
additional work that the Department would normally compensate the Contractor for.  In addition, 
routine maintenance activities (i.e. mowing grass, debris removal, ruts in earth shoulders,) are not 
parts of this guarantee.

Appropriate provisions of the payment and/or performance bonds shall cover this guarantee for the 
project.

To ensure uniform application statewide the Division Engineer will forward details regarding the 
circumstances surrounding any proposed guarantee repairs to the Chief Engineer for review and 
approval prior to the work being performed.

OUTSOURCING OUTSIDE THE USA:
(9-21-04) (Rev. 5-16-06) SP1 G150

All work on consultant contracts, services contracts, and construction contracts shall be performed 
in the United States of America.  No work shall be outsourced outside of the United States of 
America.

Outsourcing for the purpose of this provision is defined as the practice of subcontracting labor, 
work, services, staffing, or personnel to entities located outside of the United States.

The North Carolina Secretary of Transportation shall approve exceptions to this provision in 
writing.
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EROSION AND SEDIMENT CONTROL/STORMWATER CERTIFICATION:
(1-16-07) (Rev 12-15-20) 105-16, 225-2, 16 SP1 G180

General

Schedule and conduct construction activities in a manner that will minimize soil erosion and the 
resulting sedimentation and turbidity of surface waters.  Comply with the requirements herein 
regardless of whether or not a National Pollution discharge Elimination System (NPDES) permit 
for the work is required.

Establish a chain of responsibility for operations and subcontractors’ operations to ensure that the 
Erosion and Sediment Control/Stormwater Pollution Prevention Plan is implemented and 
maintained over the life of the contract.

(A) Certified Supervisor - Provide a certified Erosion and Sediment Control/Stormwater 
Supervisor to manage the Contractor and subcontractor operations, insure compliance with 
Federal, State and Local ordinances and regulations, and manage the Quality Control 
Program.

(B) Certified Foreman - Provide a certified, trained foreman for each construction operation 
that increases the potential for soil erosion or the possible sedimentation and turbidity of 
surface waters.

(C) Certified Installer - Provide a certified installer to install or direct the installation for 
erosion or sediment/stormwater control practices.

(D) Certified Designer - Provide a certified designer for the design of the erosion and sediment 
control/stormwater component of reclamation plans and, if applicable, for the design of the 
project erosion and sediment control/stormwater plan.

Roles and Responsibilities

(A) Certified Erosion and Sediment Control/Stormwater Supervisor - The Certified Supervisor 
shall be Level II and responsible for ensuring the erosion and sediment control/stormwater 
plan is adequately implemented and maintained on the project and for conducting the 
quality control program.  The Certified Supervisor shall be on the project within 24 hours 
notice from initial exposure of an erodible surface to the project’s final acceptance.  
Perform the following duties:

(1) Manage Operations - Coordinate and schedule the work of subcontractors so that 
erosion and sediment control/stormwater measures are fully executed for each 
operation and in a timely manner over the duration of the contract.

(a) Oversee the work of subcontractors so that appropriate erosion and 
sediment control/stormwater preventive measures are conformed to at each 
stage of the work.

(b) Prepare the required National Pollutant Discharge Elimination System 
(NPDES) Inspection Record and submit to the Engineer.

(c) Attend all weekly or monthly construction meetings to discuss the findings 
of the NPDES inspection and other related issues.
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(d) Implement the erosion and sediment control/stormwater site plans 
requested.

(e) Provide any needed erosion and sediment control/stormwater practices for 
the Contractor’s temporary work not shown on the plans, such as, but not 
limited to work platforms, temporary construction, pumping operations, 
plant and storage yards, and cofferdams.

(f) Acquire applicable permits and comply with requirements for borrow pits, 
dewatering, and any temporary work conducted by the Contractor in 
jurisdictional areas.

(g) Conduct all erosion and sediment control/stormwater work in a timely and 
workmanlike manner.

(h) Fully perform and install erosion and sediment control/stormwater work 
prior to any suspension of the work.

(i) Coordinate with Department, Federal, State and Local Regulatory agencies 
on resolution of erosion and sediment control/stormwater issues due to the 
Contractor’s operations.

(j) Ensure that proper cleanup occurs from vehicle tracking on paved surfaces 
or any location where sediment leaves the Right-of-Way.

(k) Have available a set of erosion and sediment control/stormwater plans that 
are initialed and include the installation date of Best Management Practices.  
These practices shall include temporary and permanent groundcover and be 
properly updated to reflect necessary plan and field changes for use and 
review by Department personnel as well as regulatory agencies.

(2) Requirements set forth under the NPDES Permit - The Department's NPDES 
Stormwater permit (NCS000250) outlines certain objectives and management 
measures pertaining to construction activities.  The permit references NCG010000, 
General Permit to Discharge Stormwater under the NPDES, and states that the 
Department shall incorporate the applicable requirements into its delegated Erosion 
and Sediment Control Program for construction activities disturbing one or more 
acres of land.  The Department further incorporates these requirements on all 
contracted bridge and culvert work at jurisdictional waters, regardless of size.  
Some of the requirements are, but are not limited to:

(a) Control project site waste to prevent contamination of surface or ground 
waters of the state, i.e. from equipment operation/maintenance, construction 
materials, concrete washout, chemicals, litter, fuels, lubricants, coolants, 
hydraulic fluids, any other petroleum products, and sanitary waste.

(b) Inspect erosion and sediment control/stormwater devices and stormwater 
discharge outfalls at least once every 7 calendar days and within 24 hours 
after a rainfall event equal to or greater than 1.0 inch that occurs within a 24 
hour period.  Additional monitoring may be required at the discretion of 
Division of Water Resources personnel if the receiving stream is 303(d) 
listed for turbidity and the project has had documented problems managing 
turbidity.

(c) Maintain an onsite rain gauge or use the Department’s Multi-Sensor 
Precipitation Estimate website to maintain a daily record of rainfall amounts 
and dates.
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(d) Maintain erosion and sediment control/stormwater inspection records for 
review by Department and Regulatory personnel upon request.

(e) Implement approved reclamation plans on all borrow pits, waste sites and 
staging areas.

(f) Maintain a log of turbidity test results as outlined in the Department's 
Procedure for Monitoring Borrow Pit Discharge.

(g) Provide secondary containment for bulk storage of liquid materials.
(h) Provide training for employees concerning general erosion and sediment 

control/stormwater awareness, the Department’s NPDES Stormwater 
Permit NCS000250 requirements, and the applicable requirements of the 
General Permit, NCG010000.

(i) Report violations of the NPDES permit to the Engineer immediately who 
will notify the Division of Water Quality Regional Office within 24 hours 
of becoming aware of the violation.

(3) Quality Control Program - Maintain a quality control program to control erosion, 
prevent sedimentation and follow provisions/conditions of permits.  The quality 
control program shall:

(a) Follow permit requirements related to the Contractor and subcontractors’ 
construction activities.

(b) Ensure that all operators and subcontractors on site have the proper erosion 
and sediment control/stormwater certification.

(c) Notify the Engineer when the required certified erosion and sediment 
control/stormwater personnel are not available on the job site when needed.

(d) Conduct the inspections required by the NPDES permit.
(e) Take corrective actions in the proper timeframe as required by the NPDES 

permit for problem areas identified during the NPDES inspections.
(f) Incorporate erosion control into the work in a timely manner and stabilize 

disturbed areas with mulch/seed or vegetative cover on a section-by-section 
basis.

(g) Use flocculants approved by state regulatory authorities where appropriate 
and where required for turbidity and sedimentation reduction.

(h) Ensure proper installation and maintenance of temporary erosion and 
sediment control devices.

(i) Remove temporary erosion or sediment control devices when they are no 
longer necessary as agreed upon by the Engineer.

(j) The Contractor’s quality control and inspection procedures shall be subject 
to review by the Engineer.  Maintain NPDES inspection records and make 
records available at all times for verification by the Engineer.

(B) Certified Foreman - At least one Certified Foreman shall be onsite for each type of work 
listed herein during the respective construction activities to control erosion, prevent 
sedimentation and follow permit provisions:

(1) Foreman in charge of grading activities
(2) Foreman in charge of bridge or culvert construction over jurisdictional areas
(3) Foreman in charge of utility activities
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The Contractor may request to use the same person as the Level II Supervisor and Level II 
Foreman.  This person shall be onsite whenever construction activities as described above 
are taking place.  This request shall be approved by the Engineer prior to work beginning.

The Contractor may request to name a single Level II Foreman to oversee multiple 
construction activities on small bridge or culvert replacement projects.  This request shall 
be approved by the Engineer prior to work beginning.

(C) Certified Installers - Provide at least one onsite, Level I Certified Installer for each of the 
following erosion and sediment control/stormwater crew:

(1) Seeding and Mulching
(2) Temporary Seeding
(3) Temporary Mulching
(4) Sodding
(5) Silt fence or other perimeter erosion/sediment control device installations
(6) Erosion control blanket installation
(7) Hydraulic tackifier installation
(8) Turbidity curtain installation
(9) Rock ditch check/sediment dam installation
(10) Ditch liner/matting installation
(11) Inlet protection
(12) Riprap placement
(13) Stormwater BMP installations (such as but not limited to level spreaders, 

retention/detention devices)
(14) Pipe installations within jurisdictional areas

If a Level I Certified Installer is not onsite, the Contractor may substitute 
a Level II Foreman for a Level I Installer, provided the Level II Foreman is not tasked to 
another crew requiring Level II Foreman oversight.

(D) Certified Designer - Include the certification number of the Level III Certified Designer on 
the erosion and sediment control/stormwater component of all reclamation plans and if 
applicable, the certification number of the Level III Certified Designer on the design of the 
project erosion and sediment control/stormwater plan.

Preconstruction Meeting

Furnish the names of the Certified Erosion and Sediment Control/Stormwater Supervisor, Certified 
Foremen, Certified Installers and Certified Designer and notify the Engineer of changes in 
certified personnel over the life of the contract within 2 days of change.

Ethical Responsibility

Any company performing work for the North Carolina Department of Transportation has the 
ethical responsibility to fully disclose any reprimand or dismissal of an employee resulting from 
improper testing or falsification of records.
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Revocation or Suspension of Certification

Upon recommendation of the Chief Engineer to the certification entity, certification for Supervisor, 
Certified Foremen, Certified Installers and Certified Designer may be revoked or suspended with 
the issuance of an Immediate Corrective Action (ICA), Notice of Violation (NOV), or Cease and 
Desist Order for erosion and sediment control/stormwater related issues.

The Chief Engineer may recommend suspension or permanent revocation of certification due to 
the following:

(A) Failure to adequately perform the duties as defined within this certification provision.
(B) Issuance of an ICA, NOV, or Cease and Desist Order.
(C) Failure to fully perform environmental commitments as detailed within the permit 

conditions and specifications.
(D) Demonstration of erroneous documentation or reporting techniques.
(E) Cheating or copying another candidate’s work on an examination.
(F) Intentional falsification of records.
(G) Directing a subordinate under direct or indirect supervision to perform any of the above 

actions.
(H) Dismissal from a company for any of the above reasons.
(I) Suspension or revocation of one’s certification by another entity.

Suspension or revocation of a certification will be sent by certified mail to the certificant and the 
Corporate Head of the company that employs the certificant.

A certificant has the right to appeal any adverse action which results in suspension or permanent 
revocation of certification by responding, in writing, to the Chief Engineer within 10 calendar days 
after receiving notice of the proposed adverse action.

Chief Engineer
1536 Mail Service Center
Raleigh, NC 27699-1536

Failure to appeal within 10 calendar days will result in the proposed adverse action becoming 
effective on the date specified on the certified notice.  Failure to appeal within the time specified 
will result in a waiver of all future appeal rights regarding the adverse action taken.  The certificant 
will not be allowed to perform duties associated with the certification during the appeal process.

The Chief Engineer will hear the appeal and make a decision within 7 days of hearing the appeal.  
Decision of the Chief Engineer will be final and will be made in writing to the certificant.

If a certification is temporarily suspended, the certificant shall pass any applicable written 
examination and any proficiency examination, at the conclusion of the specified suspension period, 
prior to having the certification reinstated.
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Measurement and Payment

Certified Erosion and Sediment Control/Stormwater Supervisor, Certified Foremen, Certified 
Installers and Certified Designer will be incidental to the project for which no direct compensation 
will be made.

PROCEDURE FOR MONITORING BORROW PIT DISCHARGE:
(2-20-07) (Rev. 4-5-19) 105-16, 230, 801 SP1 G181

Water discharge from borrow pit sites shall not cause surface waters to exceed 50 NTUs 
(nephelometric turbidity unit) in streams not designated as trout waters and 10 NTUs in streams, 
lakes or reservoirs designated as trout waters.  For lakes and reservoirs not designated as trout 
waters, the turbidity shall not exceed 25 NTUs.  If the turbidity exceeds these levels due to natural 
background conditions, the existing turbidity level shall not be increased.

If during any operating day, the downstream water quality exceeds the standard, the Contractor 
shall do all of the following:

(A) Either cease discharge or modify the discharge volume or turbidity levels to bring the 
downstream turbidity levels into compliance, or

(B) Evaluate the upstream conditions to determine if the exceedance of the standard is due to 
natural background conditions.  If the background turbidity measurements exceed the 
standard, operation of the pit and discharge can continue as long as the stream turbidity 
levels are not increased due to the discharge.

(C) Measure and record the turbidity test results (time, date and sampler) at all defined 
sampling locations 30 minutes after startup and at a minimum, one additional sampling of 
all sampling locations during that 24-hour period in which the borrow pit is discharging.

(D) Notify DWQ within 24 hours of any stream turbidity standard exceedances that are not 
brought into compliance.

During the Environmental Assessment required by Article 230-4 of the 2018 Standard 
Specifications, the Contractor shall define the point at which the discharge enters into the State’s 
surface waters and the appropriate sampling locations.  Sampling locations shall include points 
upstream and downstream from the point at which the discharge enters these waters.  Upstream 
sampling location shall be located so that it is not influenced by backwater conditions and 
represents natural background conditions.  Downstream sampling location shall be located at the 
point where complete mixing of the discharge and receiving water has occurred.

The discharge shall be closely monitored when water from the dewatering activities is introduced 
into jurisdictional wetlands.  Any time visible sedimentation (deposition of sediment) on the 
wetland surface is observed, the dewatering activity will be suspended until turbidity levels in the 
stilling basin can be reduced to a level where sediment deposition does not occur.  Staining of 
wetland surfaces from suspended clay particles, occurring after evaporation or infiltration, does not 
constitute sedimentation.  No activities shall occur in wetlands that adversely affect the functioning 
of a wetland.  Visible sedimentation will be considered an indication of possible adverse impacts 
on wetland use.
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The Engineer will perform independent turbidity tests on a random basis.  These results will be 
maintained in a log within the project records.  Records will include, at a minimum, turbidity test 
results, time, date and name of sampler.  Should the Department’s test results exceed those of the 
Contractor’s test results, an immediate test shall be performed jointly with the results superseding 
the previous test results of both the Department and the Contractor.

The Contractor shall use the NCDOT Turbidity Reduction Options for Borrow Pits Matrix, 
available at https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/
TurbidityReductionOptionSheet.pdf to plan, design, construct, and maintain BMPs to address 
water quality standards.  Tier I Methods include stilling basins which are standard compensatory 
BMPs.  Other Tier I methods are noncompensatory and shall be used when needed to meet the 
stream turbidity standards.  Tier II Methods are also noncompensatory and are options that may be 
needed for protection of rare or unique resources or where special environmental conditions exist 
at the site which have led to additional requirements being placed in the DWQ’s 401 Certifications 
and approval letters, Isolated Wetland Permits, Riparian Buffer Authorization or a DOT 
Reclamation Plan’s Environmental Assessment for the specific site.  Should the Contractor exhaust 
all Tier I Methods on a site exclusive of rare or unique resources or special environmental 
conditions, Tier II Methods may be required by regulators on a case by case basis per supplemental 
agreement.

The Contractor may use cation exchange capacity (CEC) values from proposed site borings to plan 
and develop the bid for the project.  CEC values exceeding 15 milliequivalents per 100 grams of 
soil may indicate a high potential for turbidity and should be avoided when dewatering into surface 
water is proposed.

No additional compensation for monitoring borrow pit discharge will be paid.

https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/%0BTurbidityReductionOptionSheet.pdf
https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/%0BTurbidityReductionOptionSheet.pdf
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PROJECT SPECIAL PROVISIONS (ROADWAY)

SCOPE OF WORK:

This contract is for the replacement of Bridge #35 Over Long Creek on SR #1134 (Millingport 
Road).  The Contractor shall furnish all labor and materials for the project in accordance with the 
2018 Standard Specifications and/or Special Provisions herein.

GRADING:

The Contractor is to grade this project to the typical sections and details shown. Grading shall be 
comprehensive grading as defined in Section 226 of the Standard Specifications, and shall 
include excavation for paved shoulder construction, cutting and removal of paved driveways which 
intersect the roadway, reshaping, grading and compacting roadway shoulders and ditches, 
pavement removal, removal of existing concrete curb & gutter, sidewalk and concrete driveways. 
Contractor will restore all driveways to original or better condition. Any borrow will be incidental 
to comprehensive grading but undercut will be measured and paid for as Undercut Excavation 
(CY),see 226-1 of the Specifications. It shall be the Contractor's responsibility to dispose of any 
waste material or to furnish any borrow material needed. No material may be wasted or removed 
from the project unless approved by the Engineer.

The Contractor shall shape, compact, and grade the ditches and shoulders to the lines, grades, and 
typical sections established by the plans or as directed by the Engineer. Roadway ditches shall be 
cleaned, reshaped and maintained until final acceptance of the project. The Contractor shall grade 
the roadway ditches so that the continuous drainage at driveway at driveway pipes shall be 
maintained. However, it shall not be the Contractor's responsibility to remove existing internal 
obstructions from driveway pipes.

The Contractor shall excavate only that portion of shoulder area to which Asphalt Concrete Base
Course can be placed during the same day's operations. No open excavation adjacent to the 
roadway is permitted after working hours. The excavated area shall be uniformly graded, well 
compacted, and free of debris and loose material. Areas which the Contractor excavates but is 
unable to place Asphalt Concrete Base Course for shall be backfilled and made safe at the end of 
the work day. The contractor shall provide "weep" cuts at intervals to prevent water retention 
between the pavement and excavation windrow in the event of rain.

The Contractor shall remove any portion of paved driveways which are in conflict with the 
shoulder widening. A straight uniform edge shall be established for removal of the pavement by 
sawing or cutting the pavement prior to removal. Driveways which equal or exceed the pavement 
design of the shoulder widening and have a compatible surface grade may be left in place at the 
discretion of the Engineer.

The Contractor shall extend the excavation around the radii of intersecting streets to form a 
uniform transition. In sections which do not begin or end at a intersection, the Contractor shall 
excavate and pave a minimum 50 foot transition taper at the beginning and end of the widened 
section. Access shall be maintained to all driveways within the project limits at all times. The 
Contractor shall restore all unpaved driveways to conditions acceptable to the Department of 
Transportation. Stone shall be placed in unpaved driveways as directed by the Engineer or his 
representative. Payment for stone for driveways shall be made under the item "Incidental Stone 
Base." 
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Paved driveways or driveway pipes damaged by the Contractor's equipment or operations shall be 
replaced, repaired or otherwise restored to original condition and state of repair by the Contractor 
within 15 calendar days of notification by the Engineer. The contractor is advised to make a 
detailed investigation of the original state of such features prior to commencing operations.

Grading will be as specified under section 226-3 of the Standard Specifications.

Reinforced Bridge Approach Fill is not included in Comprehensive Grading.

CLEARING AND GRUBBING - METHOD II:
(9-17-02) (Rev.8-18-15) 200 SP2 R02A

Perform clearing on this project to the limits established by Method “II” shown on Standard 
Drawing No. 200.02 of the 2018 Roadway Standard Drawings. Conventional clearing methods 
may be used except where permit drawings or conditions have been included in the proposal which 
require certain areas to be cleared by hand methods. 

SHOULDER AND FILL SLOPE MATERIAL:
(5-21-02) 235, 560 SP2 R45 A

Description

Perform the required shoulder and slope construction for this project in accordance with the 
applicable requirements of Section 560 and Section 235 of the 2018 Standard Specifications.

Measurement and Payment

Where the material has been obtained from an authorized stockpile or from a borrow source and 
Borrow Excavation is not included in the contract, no direct payment will be made for this work, as 
the cost of this work will be part of the work being paid at the contract lump sum price for 
Grading.  If Borrow Excavation is included in this contract and the material has been obtained 
from an authorized stockpile or from a borrow source, measurement and payment will be as 
provided in Section 230 of the 2018 Standard Specifications for Borrow Excavation.

CULVERT PIPE:
(8-20-19)(Rev. 5-17-22) 305,310 SP3 R35

Revise the 2018 Standard Specifications as follows:

Page 3-5, Article 305-1 DESCRIPTION, lines 12-14, replace with the following:  

Where shown in the plans, the Contractor may use reinforced concrete pipe, aluminum alloy pipe, 
aluminized corrugated steel pipe, galvanized corrugated steel pipe, HDPE pipe, Polypropylene 
pipe or PVC pipe in accordance with the following requirements.

Page 3-5, Article 305-2 MATERIALS, add the following after line 16:
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Item Section
Polypropylene Pipe 1032-9
Galvanized Corrugated Steel Pipe 1032-3

Page 3-6, Article 310-2 MATERIALS, add the following after line 9:

Item Section
Polypropylene Pipe 1032-9
Galvanized Corrugated Steel Pipe 1032-3

Page 3-6, Article 310-4 SIDE DRAIN PIPE, lines 24-25, replace the first sentence of the second 
paragraph with the following:

Where shown in the plans, side drain pipe may be Class II reinforced concrete pipe, aluminized 
corrugated steel pipe, galvanized corrugated steel pipe, corrugated aluminum alloy pipe, 
Polypropylene pipe, HDPE pipe or PVC pipe.

Page 3-7, Article 310-5 PIPE END SECTIONS, lines 2-4, replace the second sentence with the 
following:

Both corrugated steel and concrete pipe end sections will work on concrete pipe, corrugated steel 
pipe, Polypropylene pipe and HDPE smooth lined corrugated plastic pipe.

Page 3-7, Article 310-6 MEASUREMENT AND PAYMENT, add the following after line 14:

Pay Item Pay Unit 
__ Polypropylene Pipe Linear Foot

Page 10-60, add Article 1032-9:

(A) General

Use polypropylene pipe from sources participating in the Department’s Polypropylene Pipe 
QA/QC Program.  A list of participating sources is available from the Materials and Tests 
Unit.  The Department will remove a manufacturer of polypropylene pipe from this 
program if the monitoring efforts indicated that non-specification material is being 
provided or test procedures are not being followed. 

Use polypropylene culvert pipe that meets AASHTO M 330 for Type S or Type D, or 
ASTM F2881 or ASTM F2764 Double or Triple wall; and has been evaluated by NTPEP.

(B) End Treatments, Pipe Tees and Elbows

End treatments, pipe tees and elbows shall meet AASHTO M 330, Section 7.7, or ASTM 
F2764, Section 6.6.

(C) Marking

Clearly mark each section of pipe, end section, tee and elbow and other accessories 
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according to the Department’s Polypropylene Pipe QC/QA Program:

(1) AASHTO or ASTM Designation
(2) The date of manufacture
(3) Name or trademark of the manufacturer

When polypropylene pipe, end sections, tees and elbows have been inspected and accepted a 
sticker will be applied to the inside of the pipe.  Do no use pipe sections, flared end 
sections, tees or elbows which do not have this seal of approval.

BRIDGE APPROACH FILLS:
(10-19-10) (Rev. 1-16-18) 422 SP4 R02A

Description

Bridge approach fills consist of backfilling behind bridge end bents with select material or 
aggregate to support all or portions of bridge approach slabs.  Install drains to drain water from 
bridge approach fills and geotextiles to separate approach fills from embankment fills, ABC and 
natural ground as required.  For bridge approach fills behind end bents with mechanically 
stabilized earth (MSE) abutment walls, reinforce bridge approach fills with MSE wall 
reinforcement connected to end bent caps.  Construct bridge approach fills in accordance with the 
contract, accepted submittals and 2018 Roadway Standard Drawing Nos. 422.01 or 422.02 or 
Roadway Detail Drawing No. 422D10.

Define bridge approach fill types as follows:

Approach Fills – Bridge approach fills in accordance with 2018 Roadway Standard Drawing Nos. 
422.01 or 422.02 or Roadway Detail Drawing No. 422D10;

Standard Approach Fill – Type I Standard Bridge Approach Fill in accordance with 2018 
Roadway Standard Drawing No. 422.01;

Modified Approach Fill – Type II Modified Bridge Approach Fill in accordance with 2018 
Roadway Standard Drawing No. 422.02 and

Reinforced Approach Fill – Type III Reinforced Bridge Approach Fill in accordance with 
Roadway Detail Drawing No. 422D10.

Materials

Refer to Division 10 of the 2018 Standard Specifications.

Item Section
Geotextiles, Type 1 1056
Portland Cement Concrete 1000
Select Materials 1016
Subsurface Drainage Materials 1044

Provide Type 1 geotextile for separation geotextiles and Class B concrete for outlet pads.  Use 
Class V or Class VI select material for standard and modified approach fills.  For an approach fill 



17BP.10.R.147 41 Stanly

behind a bridge end bent with an MSE abutment wall, backfill the reinforced approach fill with the 
same aggregate type approved for the reinforced zone in the accepted MSE wall submittal.  For 
MSE wall aggregate, reinforcement and connector materials, see the Mechanically Stabilized Earth 
Retaining Walls provision.  Provide PVC pipes, fittings and outlet pipes for subsurface drainage 
materials.  For PVC drain pipes, use pipes with perforations that meet AASHTO M 278.

Construction Methods

Excavate as necessary for approach fills in accordance with the contract.  Notify the Engineer 
when foundation excavation is complete.  Do not place separation geotextiles or aggregate until 
approach fill dimensions and foundation material are approved.

For reinforced approach fills, cast MSE wall reinforcement or connectors into end bent cap 
backwalls within 3" of locations shown in the accepted MSE wall submittals.  Install MSE wall 
reinforcement with the orientation, dimensions and number of layers shown in the accepted MSE 
wall submittals.  If a reinforced approach fill is designed with geogrid reinforcement embedded in 
an end bent cap, cut geogrids to the required lengths and after securing ends of geogrids in place, 
reroll and rewrap portions of geogrids not embedded in the cap to protect geogrids from damage.  
Before placing aggregate, pull geosynthetic reinforcement taut so that it is in tension and free of 
kinks, folds, wrinkles or creases.

Attach separation geotextiles to end bent cap backwalls and wing walls with adhesives, tapes or 
other approved methods.  Overlap adjacent separation geotextiles at least 18" with seams oriented 
parallel to the roadway centerline.  Hold geotextiles in place with wire staples or anchor pins as 
needed.  Contact the Engineer when existing or future obstructions such as foundations, 
pavements, pipes, inlets or utilities will interfere with separation geotextiles or MSE wall 
reinforcement.

Install continuous perforated PVC drain pipes with perforations pointing down in accordance with 
2018 Roadway Standard Drawing Nos. 422.01 or 422.02.  Connect drain pipes to outlet pipes just 
beyond wing walls.  Connect PVC pipes, fittings and outlet pipes with solvent cement in 
accordance with Article 815-3 of the 2018 Standard Specifications and place outlet pads in 
accordance with 2018 Roadway Standard Drawing No. 815.03.

Install drain pipes so water drains towards outlets.  If the groundwater elevation is above drain pipe 
elevations, raise drains up to maintain positive drainage towards outlets.  Place pipe sleeves in or 
under wing walls so water drains towards outlets.  Use sleeves that can withstand wing wall loads.

Place select material or aggregate in 8" to 10" thick lifts.  Compact fine aggregate for reinforced 
approach fills in accordance with Subarticle 235-3(C) of the 2018 Standard Specifications except 
compact fine aggregate to a density of at least 98%.  Compact select material for standard or 
modified approach fills and coarse aggregate for reinforced approach fills with a vibratory 
compactor to the satisfaction of the Engineer.  Do not displace or damage geosynthetics, MSE wall 
reinforcement or drains when placing and compacting select material or aggregate.  End dumping 
directly on geosynthetics is not permitted.  Do not operate heavy equipment on geosynthetics or 
drain pipes until they are covered with at least 8" of select material or aggregate.  Replace any 
damaged geosynthetics or drains to the satisfaction of the Engineer.  When approach fills extend 
beyond bridge approach slabs, wrap separation geotextiles over select 
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material or aggregate as shown in 2018 Roadway Standard Drawing No. 422.01 or 2018 Roadway 
Detail Drawing No. 422D10.

Measurement and Payment

Type I Standard Approach Fill, Station ____, Type II Modified Approach Fill, Station ____ and 
Type III Reinforced Approach Fill, Station ____ will be paid at the contract lump sum price.  The 
lump sum price for each approach fill will be full compensation for providing labor, tools, 
equipment and approach fill materials, excavating, backfilling, hauling and removing excavated 
materials, installing geotextiles and drains, compacting backfill and supplying select material, 
aggregate, separation geotextiles, drain pipes, pipe sleeves, outlet pipes and pads and any 
incidentals necessary to construct approach fills behind bridge end bents.

The contract lump sum price for Type III Reinforced Approach Fill, Station ____ will also be full 
compensation for supplying and connecting MSE wall reinforcement to end bent caps but not 
designing MSE wall reinforcement and connectors.  The cost of designing reinforcement and 
connectors for reinforced approach fills behind bridge end bents with MSE abutment walls will be 
incidental to the contract unit price for MSE Retaining Wall No. __.

Payment will be made under:

Pay Item Pay Unit
Type I Standard Approach Fill, Station ____ Lump Sum
Type II Modified Approach Fill, Station ____ Lump Sum
Type III Reinforced Approach Fill, Station ____ Lump Sum

BRIDGE APPROACH FILLS – GEOTEXTILE:
(5-17-22) SP4 R03

Place a single layer of Type 5 Geotextile one foot below the approach slab for the full width and 
length of the approach fill. Type 5 Geotextile shall meet the requirements of Section 1056 of the 
Standard Specifications. This revision applies to Roadway Standard 422.01, 422.02, 422.03 and 
Detail in Lieu of Standard 422DO10.

No separate measurement or payment will be made for the work required by this provision as the 
cost of such work shall be included in the lump sum price bid for Type I Standard Approach Fill 
Station ______, Type III Reinforced Approach Fill, Station ______ or Type II Modified Approach 
Fill, Station ______.

PILES:
(10-19-21) 450 SP4 R05

Revise the 2018 Standard Specifications as follows:

Page 4-65, Article 450-1 DESCRIPTION, lines 14-16, replace the third paragraph with the 
following:

The estimated pile lengths shown in the plans are sufficient for the minimum required pile 
embedment or penetration and are estimates of the pile lengths needed for required driving 
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resistance.  Use estimated pile lengths for pile order lengths for prestressed concrete production 
piles or the Engineer will provide pile order lengths based on testing prestressed concrete piles 
with the pile driving analyzer (PDA).  For bridges with staged construction and pile order lengths 
based on testing prestressed concrete piles with the PDA, order lengths for latter stages will not be 
provided until pile driving for previous stage of construction is complete.

Page 4-66, Article 450-3(C) Pile Accessories, line 14, insert the following as the second, third 
and fourth sentence of the first paragraph:

Steel pile points for steel pipe piles include pipe pile cutting shoes and conical points.  Use "inside 
fit" pipe pile cutting shoes, i.e., cutting shoes with an outside diameter equal to the pipe pile 
diameter.  Use pipe pile plates with a diameter equal to the pipe pile diameter.

Page 4-66, Article 450-3(D) Driven Piles, lines 37-39, replace the fourth paragraph with the 
following:

Redrive piles raised or moved laterally due to driving adjacent piles.  For initial drive of 
prestressed concrete piles below a depth of 10 ft or 20% of pile length, whichever is greater, drive 
each pile continuously except to pause driving for one hour or less to change pile cushions and 
remove templates.  Design and construct templates so prestressed concrete piles can be driven to 
pile cut-off without exceeding the one-hour time limit.  When a prestressed concrete pile attains 
the required resistance and pile embedment or penetration, do not drive the pile any further to 
avoid cutting off the pile.  If a prestressed concrete pile does not have the minimum required 
driving resistance when the pile head is 1 ft above pile cut-off, stop driving the pile.

Page 4-68, Article 450-3(D)(3) Required Driving Resistance, lines 10-11, replace the second 
paragraph with the following:

Stop driving piles if “refusal” is reached.  Refusal occurs at 240 blows per foot (20 blows per inch) 
or any equivalent set (maximum set of 1/2 inch in 10 blows) with the required stroke as per the pile 
driving criteria.

Page 4-68, Article 450-3(D)(4) Restriking and Redriving Piles, lines 13-15, replace the first 
sentence of the first paragraph with the following:

If piles do not attain the required resistance with the estimated or order lengths, the Engineer may 
require the Contractor to stop driving piles, wait and restrike or redrive piles to attain the required 
resistance.

Page 4-69, Article 450-3(F) Pile Driving Analyzer, lines 16-18, replace the second sentence of 
the second paragraph with the following:

Provide piles for PDA testing with lengths shown in the plans.

Page 4-71, Article 450-4 MEASUREMENT AND PAYMENT, lines 27-28, replace the second 
sentence of the third paragraph with the following:

Steel piles will be measured as the pile length before installation minus any pile cut-offs.  
Prestressed concrete piles will be measured as the pile length before installation.
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Page 4-71, Article 450-4 MEASUREMENT AND PAYMENT, lines 40-45, replace the fifth 
paragraph with the following:

After steel piles attain the required resistance and pile penetration and at the Contractor’s option, 
drive piles to grade instead of cutting off steel piles provided the remaining portions of piles do not 
exceed 5 ft and steel piles can be driven without damage or exceeding the maximum blow count or 
refusal.  When this occurs, the additional pile length driven will be measured and paid at the 
contract unit prices for ____ Steel Piles and ____ Galvanized Steel Piles.

INCIDENTAL STONE BASE:
(7-1-95) (Rev.8-21-12) 545 SP5 R28R

Description

Place incidental stone base on driveways, mailboxes, etc. immediately after paving and do not have 
the paving operations exceed stone base placement by more than one week without written 
permission of the Engineer.

Materials and Construction

Provide and place incidental stone base in accordance with Section 545 of the 2018 Standard 
Specifications.

Measurement and Payment

Incidental Stone Base will be measured and paid in accordance with Article 545-6 of the 
2018 Standard Specifications.

PRICE ADJUSTMENT - ASPHALT BINDER FOR PLANT MIX:
(11-21-00) SP6 R25

Price adjustments for asphalt binder for plant mix will be made in accordance with Section 620 of 
the Standard Specifications.

The base price index for asphalt binder for plant mix is $790.00 per ton.

This base price index represents an average of F.O.B. selling prices of asphalt binder at supplier's 
terminals on July 1, 2022.

FINAL SURFACE TESTING NOT REQUIRED:
(5-18-04) (Rev. 2-16-16) 610 SP6 R45

Final surface testing is not required on this project in accordance with Section 610-13, Final 
Surface Testing and Acceptance.
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ASPHALT CONCRETE PLANT MIX PAVEMENTS:
(2-20-18) (Rev.1-15-19) 610, 1012 SP6 R65

Revise the 2018 Standard Specifications as follows:

Page 6-14, Table 609-3, LIMITS OF PRECISION FOR TEST RESULTS, replace with the 
following: 

TABLE 609-3
LIMITS OF PRECISION FOR TEST RESULTS

Mix Property Limits of Precision
25.0 mm sieve (Base Mix) ± 10.0%
19.0 mm sieve (Base Mix) ± 10.0%

12.5 mm sieve (Intermediate & Type P-57) ± 6.0%
9.5 mm sieve (Surface Mix) ± 5.0%

4.75 mm sieve (Surface Mix) ± 5.0%
2.36 mm sieve (All Mixes, except S4.75A) ± 5.0%

1.18 mm sieve (S4.75A) ± 5.0%
0.075 mm sieve (All Mixes) ± 2.0%

Asphalt Binder Content ± 0.5%
Maximum Specific Gravity (Gmm) ± 0.020

Bulk Specific Gravity (Gmb) ± 0.030
TSR ± 15.0%

QA retest of prepared QC Gyratory 
Compacted Volumetric Specimens ± 0.015

Retest of QC Core Sample ± 1.2% (% Compaction)
Comparison QA Core Sample ± 2.0% (% Compaction)
QA Verification Core Sample ± 2.0% (% Compaction)

Density Gauge Comparison of QC Test ± 2.0% (% Compaction)
QA Density Gauge Verification Test ± 2.0% (% Compaction)

Revise the 2018 Standard Specifications as follows:

Page 6-17, Table 610-1, MIXING TEMPERATURE AT THE ASPHALT PLANT, replace 
with the following: 

TABLE 610-1
MIXING TEMPERATURE AT THE ASPHALT PLANT

Binder Grade JMF Temperature
PG 58-28; PG 64-22 250 - 290°F

PG 76-22 300 - 325°F

Page 6-17, Subarticle 610-3(C), Job Mix Formula (JMF), lines 38-39, delete the fourth 
paragraph.

Page 6-18, Subarticle 610-3(C), Job Mix Formula (JMF), line 12, replace “SF9.5A” with 
“S9.5B”.

Page 6-18, Table 610-3, MIX DESIGN CRITERIA, replace with the following: 
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TABLE 610-3
MIX DESIGN CRITERIA

Compaction 
Levels Volumetric Properties

Gmm @ VMA VTM VFA
Mix
Type

Design
ESALs

millions A

Binder
PG

Grade B

Nini Ndes

Max. 
Rut 

Depth
(mm) % Min. % Min.-Max.

%Gmm
@ Nini

S4.75A < 1 64 - 22 6 50 11.5 16.0 4.0 - 6.0 65 - 80  91.5
S9.5B 0 - 3 64 - 22 6 50 9.5 16.0 3.0 - 5.0 70 - 80  91.5
S9.5C 3 - 30 64 - 22 7 65 6.5 15.5 3.0 - 5.0 65 - 78  90.5
S9.5D > 30 76 - 22 8 100 4.5 15.5 3.0 - 5.0 65 - 78  90.0
I19.0C ALL 64 - 22 7 65 - 13.5 3.0 - 5.0 65 - 78  90.5
B25.0C ALL 64 - 22 7 65 - 12.5 3.0 - 5.0 65 - 78  90.5

Design Parameter Design Criteria
Dust to Binder Ratio (P0.075 / Pbe) 0.6 - 1.4 CAll Mix

Types Tensile Strength Ratio (TSR) D 85% Min. E

A. Based on 20 year design traffic.
B. Volumetric Properties based on specimens compacted to Ndes as modified by the Department.
C. Dust to Binder Ratio (P0.075 / Pbe) for Type S4.75A is 1.0 - 2.0.
D. NCDOT-T-283 (No Freeze-Thaw cycle required).
E. TSR for Type S4.75A & B25.0C mixes is 80% minimum.

Page 6-19, Table 610-5, BINDER GRADE REQUIREMENTS (BASED ON RBR%), replace 
with the following: 

TABLE 610-5
BINDER GRADE REQUIREMENTS (BASED ON RBR%)

Mix Type %RBR ≤ 20% 21% ≤ %RBR ≤ 30% %RBR > 30%

S4.75A, 
S9.5B, S9.5C, 

I19.0C, B25.0C
PG 64-22 PG 64-22A PG 58-28

S9.5D, OGFC PG 76-22B n/a n/a
A. If the mix contains any amount of RAS, the virgin binder shall be PG 58-28.
B. Maximum Recycled Binder Replacement (%RBR) is 18% for mixes using PG 76-22 binder.

Page 6-20, Table 610-6, PLACEMENT TEMPERATURES FOR ASPHALT, replace with the 
following: 

TABLE 610-6
PLACEMENT TEMPERATURES FOR ASPHALT

Asphalt Concrete Mix Type Minimum Surface and Air Temperature
B25.0C 35F
I19.0C 35F

S4.75A, S9.5B, S9.5C 40F A
S9.5D 50F

A. For the final layer of surface mixes containing recycled asphalt shingles (RAS), the minimum surface and air 
temperature shall be 50F.

Page 6-21, Article 610-8, SPREADING AND FINISHING, lines 34-35, delete the second 
sentence and replace with the following: 
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Use an MTV for all surface mix regardless of binder grade on Interstate, US Routes, and NC 
Routes (primary routes) that have 4 or more lanes and median divided.

Page 6-21, Article 610-8, SPREADING AND FINISHING, lines 36-38, delete the fourth 
sentence and replace with the following:
Use MTV for all ramps, loops, Y-line that have 4 or more lanes and are median divided, full width 
acceleration lanes, full width deceleration lanes, and full width turn lanes that are greater than 1000 
feet in length.

Page 6-23, Table 610-7, DENSITY REQUIREMENTS, replace with the following: 

TABLE 610-7
DENSITY REQUIREMENTS

Mix Type Minimum % Gmm
(Maximum Specific Gravity)

S4.75A 85.0 A
S9.5B 90.0

S9.5C, S9.5D, I19.0C, B25.0C 92.0
A. Compaction to the above specified density will be required when the S4.75A mix is applied at a rate of 

100 lbs/sy or higher.

Page 6-24, Article 610-13, FINAL SURFACE TESTING, lines 35-36, delete the second 
sentence and replace with the following: 

Final surface testing is not required on ramps, loops and turn lanes.  

Page 6-26, Subarticle 610-13(A)(1), Acceptance for New Construction, lines 29-30, delete the 
second sentence and replace with the following: 

Areas excluded from testing by the profiler may be tested using a 10-foot straightedge in 
accordance with Article 610-12.

Page 6-27, Subarticle 610-13(B), Option 2- North Carolina Hearne Straightedge, lines 41-46, 
delete the eighth and ninth sentence of this paragraph and replace with the following:

Take profiles over the entire length of the final surface travel lane pavement exclusive of 
structures, approach slabs, paved shoulders, tapers, or other irregular shaped areas of pavement, 
unless otherwise approved by the Engineer. Test in accordance with this provision all mainline 
travel lanes, full width acceleration or deceleration lanes and collector lanes.

Page 6-28, Subarticle 610-13(B), Option 2- North Carolina Hearne Straightedge, lines 1-2, 
delete these two lines.

Page 6-32, Article 610-16 MEASUREMENT AND PAYMENT, replace with the following:

Pay Item Pay Unit
Asphalt Concrete Base Course, Type B25.0C Ton
Asphalt Concrete Intermediate Course, Type I19.0C Ton
Asphalt Concrete Surface Course, Type S4.75A Ton
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Asphalt Concrete Surface Course, Type S9.5B Ton
Asphalt Concrete Surface Course, Type S9.5C Ton
Asphalt Concrete Surface Course, Type S9.5D Ton

Page 10-30, Table 1012-1, AGGREGATE CONSENSUS PROPERTIES, replace with the 
following: 

TABLE 612-1
AGGREGATE CONSENSUS PROPERTIESA

Mix Type
Coarse 

Aggregate
AngularityB

Fine Aggregate 
Angularity

% Minimum

Sand Equivalent
% Minimum

Flat and 
Elongated
5 : 1 Ratio 

% Maximum
Test Method ASTM D5821 AASHTO T 304 AASHTO T 176 ASTM D4791

S4.75A; S9.5B 75 / - 40 40 -

S9.5C; I19.0C; 
B25.0C 95 / 90 45 45 10

S9.5D 100 / 100 45 50 10

OGFC 100 / 100 45 45 10
UBWC 100 / 85 45 45 10

A. Requirements apply to the design aggregate blend.
B. 95 / 90 denotes that 95% of the coarse aggregate has one fractured face and 90% has 2 or more fractured 

faces.

TRENCHING FOR BASE COURSE:
(7-1-95) (Rev.1-19-16) 610 SP6 R79AR

Perform all trenching necessary to place the asphalt concrete base course widening in accordance 
with the typical sections, at locations shown on the sketch maps, and as directed by the Engineer.

Perform the trenching for the base course on the same day that the base course is to be placed.  
If the base course cannot be placed on the same day the trench section is excavated, backfill the 
trench with earth material and compact it to the satisfaction of the Engineer.  Once the trench is 
open, perform backfilling and re-opening of the trench at no cost to the Department.

The Contractor will be restricted to widening one side of the project at a time unless otherwise 
permitted by the Engineer.  In widening, operate equipment and conduct operations in the same 
direction as the flow of traffic.

Compact the asphalt concrete base course in the widened areas using means and methods 
acceptable to the Engineer.  Density testing will be performed in accordance with Section 10.3.4 of 
the HMA/QMS Manual. 

Place the excavated material from trenching operation on the adjacent shoulder area as directed by 
the Engineer.  Cut adequate weep holes in the excavated material to provide for adequate drainage 
as directed by the Engineer.  Remove all excavated material from all drives to provide ingress and 
egress to abutting properties and from in front of mailboxes and paper boxes.  Saw 
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a neat edge and remove all asphalt and/or concrete driveways, and existing asphalt widening, as 
directed by the Engineer, to the width of the widening and dispose of any excavated concrete or 
asphalt materials.  Properly reconnect driveways.

Upon completion of the paving operation, backfill the trench to the satisfaction of the Engineer.  
Properly dispose of any excess material remaining after this operation.

No direct payment will be made for trenching, sawing, and removal of driveways, depositing 
material on shoulder area, backfilling trench, or removal of spoil material, as the cost of this work 
shall be included in the bid unit price per ton for Asphalt Concrete Base Course, Type ___.

PATCHING EXISTING PAVEMENT:
(1-15-02) (Rev. 8-16-22) 610 SP6 R88R

Description

The Contractor's attention is directed to the fact that there are areas of existing pavement on this 
project that will require repair prior to resurfacing.  Patch the areas that, in the opinion of the 
Engineer, need repairing.  The areas to be patched will be delineated by the Engineer prior to the 
Contractor performing repairs.

Materials

The patching consists of Asphalt Concrete Base Course, Asphalt Concrete Intermediate Course, 
Asphalt Concrete Surface Course, or a combination of base, intermediate and surface course.

Construction Methods

Remove existing pavement at locations directed by the Engineer in accordance with Section 250 of 
the Standard Specifications.

Place Asphalt Concrete Base Course, in lifts not exceeding 5.5 inches.  Utilize compaction 
equipment suitable for compacting patches as small as 3.5 feet by 6 feet on each lift.  Use an 
approved compaction pattern to achieve proper compaction.  If patched pavement is to be open to 
traffic for more than 48 hours prior to overlay, use Asphalt Surface Course in the top 1.5 inches of 
the patch.

Schedule operations so that all areas where pavement has been removed will be repaired on the 
same day of the pavement removal and all lanes of traffic restored.

Measurement and Payment

Patching Existing Pavement will be measured and paid as the actual number of tons of asphalt 
plant mix complete in place that has been used to make completed and accepted repairs.  The 
asphalt plant mixed material will be measured by being weighed in trucks on certified platform 
scales or other certified weighing devices. The above price and payment will be full compensation 
for all work covered by this provision, including but not limited to removal and disposal of all 
types of pavement; furnishing and applying tack coat; furnishing, placing, and compacting of 
asphalt plant mix; and furnishing scales.
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Furnishing asphalt binder will be paid as provided in Article 620-4 for Asphalt Binder for Plant 
Mix for each grade required.

Payment will be made under:

Pay Item Pay Unit
Patching Existing Pavement Ton

GUARDRAIL END UNITS, TYPE - TL-3:
(4-20-04) (Rev. 7-1-17) 862 SP8 R65

Description

Furnish and install guardrail end units in accordance with the details in the plans, the applicable 
requirements of Section 862 of the 2018 Standard Specifications, and at locations shown in the 
plans.

Materials

Furnish guardrail end units listed on the NCDOT Approved Products List at 
https://apps.dot.state.nc.us/vendor/approvedproducts/ or approved equal.

Prior to installation the Contractor shall submit to the Engineer:

(A) FHWA acceptance letter for each guardrail end unit certifying it meets the requirements of 
the AASHTO Manual for Assessing Safety Hardware, Test Level 3, in accordance with 
Article 106-2 of the 2018 Standard Specifications.

(B) Certified working drawings and assembling instructions from the manufacturer for each 
guardrail end unit in accordance with Article 105-2 of the 2018 Standard Specifications.

No modifications shall be made to the guardrail end unit without the express written permission 
from the manufacturer.  Perform installation in accordance with the details in the plans, and details 
and assembling instructions furnished by the manufacturer.

Construction Methods

Guardrail end delineation is required on all approach and trailing end sections for both temporary 
and permanent installations.  Guardrail end delineation consists of yellow reflective sheeting 
applied to the entire end section of the guardrail in accordance with Article 1088-3 of the 
2018 Standard Specifications and is incidental to the cost of the guardrail end unit.

Measurement and Payment

Measurement and payment will be made in accordance with Article 862-6 of the 2018 Standard 
Specifications.

https://apps.dot.state.nc.us/vendor/approvedproducts/
https://apps.dot.state.nc.us/vendor/approvedproducts/
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Payment will be made under:

Pay Item Pay Unit
Guardrail End Units, Type TL-3 Each

GUARDRAIL ANCHOR UNITS AND TEMPORARY GUARDRAIL ANCHOR UNITS:
(1-16-2018) 862 SP8 R70

Guardrail anchor units will be in accordance with the details in the plans and the applicable 
requirements of Section 862 of the 2018 Standard Specifications.

Revise the 2018 Standard Specifications as follows: 

Page 8-42, Article 862-6 MEASUREMENT AND PAYMENT, add the following:

Guardrail Anchor Units, Type ___ and Temporary Guardrail Anchor Units Type ___ will be 
measured and paid as units of each completed and accepted.  No separate measurement will be 
made of any rail, terminal sections, posts, offset blocks, concrete, hardware or any other 
components of the completed unit that are within the pay limits shown in the plans for the unit as 
all such components will be considered to be part of the unit. 

Payment will be made under:

Pay Item Pay Unit
Guardrail Anchor Units, Type ____ Each
Temporary Guardrail Anchor Units, Type ___ Each
 

PORTLAND CEMENT CONCRETE PRODUCTION AND DELIVERY:
(9-15-20)                                     1000, 1014, 1024            SP10 R01
           Revise the 2018 Standard Specifications as follows:

           Page 10-6, Table 1000-1, REQUIREMENTS FOR CONCRETE, replace with the 
following:     

TABLE 1000-1
REQUIREMENTS FOR CONCRETE

Maximum Water-Cement 
Ratio

Consistency 
Maximum 

Slump
Cement Content

Air-Entrained 
Concrete
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Concrete Vibrated Non-VibratedC
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Min. Max. Min. Max.
Units psi inch inch lb/cy lb/cy lb/cy lb/cy

AA 4500 0.381 0.426 --- --- 3.5A --- 639 715 --- ---
AA Slip 

Form 4500 0.381 0.426 --- --- 1.5 --- 639 715 --- ---
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Drilled Pier 4500 --- --- 0.450 0.450 ---

5 – 7
dry

7 - 9
wet

--- --- 640 800

A 3000 0.488 0.532 0.550 0.594 3.5 A 4.0 564 --- 602 ---

B 2500 0.488 0.567 0.559 0.630

1.5
machine 
placed

2.5 A

hand 
placed

4.0 508 --- 545 ---

Sand Light-
weight 4500 --- 0.420 --- --- 4.0 A --- 715 --- --- ---

Latex 
Modified

3000
(at 7 
days)

0.400 0.400 --- --- 6.0 --- 658 --- --- ---

Flowable 
Fill 

excavatable

150
max.
(at 56    
days)

as needed as needed as needed as needed --- Flowable --- --- 40 100

Flowable 
Fill

 non-
excavatable

125 as needed as needed as needed as needed --- Flowable --- --- 100 as needed

Pavement

4500
Design, 

field

650
flexural, 
design 
only

0.559 0.559 --- ---

1.5
slip form

3.0
hand 

placed

--- 526 --- --- ---

Precast
See 

Table 
1077-1

as needed as needed --- --- 6.0 as needed as needed as needed as needed as needed

Prestressed per 
contract

See Table 
1078-1

See Table 
1078-1 --- --- 8.0 --- 564 as needed --- ---

A. The slump may be increased to 6 inches, provided the increase in slump is achieved by 
adding a chemical admixture conforming to Section 1024-3. In no case shall the 
water-cement ratio on the approved design be exceeded. Concrete exhibiting 
segregation and/or excessive bleeding will be rejected. Utilizing an Admixture to 
modify slump does not relinquish the contractor’s responsibility to ensure the final 
product quality and overall configuration meets design specifications. Caution should 
be taken when placing these modified mixes on steep grades to prevent unintended 
changes to the set slope.

THERMOPLASTIC INTERMIXED BEAD TESTING:
7-19-22 1087 SP10 R04

Revise the 2018 Standard Specifications as follows:

Page 10-183, Subarticle 1087-7(B) Thermoplastic Pavement Marking Material Composition, 
delete line 34 and 35.
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Page 10-184, Article 1087-8 MATERIAL CERTIFICATION, delete and replace with the 
following after line 34:

Drop-on Glass Beads Type 3 Material Certification and Type 4 Material Certification
Intermix Glass Beads  Type 2 Material Certification and Type 3 Material Certification
Paint  Type 3 Material Certification
Removable Tape  Type 3 Material Certification
Thermoplastic  Type 3 Material Certification and Type 4 Material Certification
Cold Applied Plastic  Type 2 Material Certification and Type 3 Material Certification
Polyurea  Type 2 Material Certification and Type 3 Material Certification

THERMOPLASTIC PAVEMENT MARKING MATERIAL – COLOR TESTING:
3-19-19 1087 SP10 R05

Revise the 2018 Standard Specifications as follows:

Pages 10-183 and 10-184, Subarticle 1087-7(D)(1)(b) Yellow, lines 9-11, delete and replace with 
the following:

Obtain Color Values Y,x,y per ASTM E1349 using C/2° illuminant/observer.
Results shall be Y ≥ 45%, and x,y shall fall within PR#1 chart chromaticity limits.    

  
MATERIALS FOR PORTLAND CEMENT CONCRETE:
 (9-15-20)                                            1000, 1024     SP10 R24

Revise the 2018 Standard Specifications as follows:
Page 10-52, Article 1024-4, WATER, lines 3-6, delete and replace with the following:
Test water from wells at all locations. Test public water supplies from all out of state locations and 
in the following counties:  Beaufort, Bertie, Brunswick, Camden, Carteret, Chowan, Craven, 
Currituck, Dare, Gates, Hyde, New Hanover, Onslow, Pamlico, Pasquotank, Pender, Perquimans, 
Tyrell and Washington unless the Engineer waives the testing requirements. 
Page 10-52, Table 1024-2, PHYSICAL PROPERTIES OF WATER, replace with the 
following: 

TABLE 1024-2
PHYSICAL PROPERTIES OF WATER

Property Requirement Test Method
Compression Strength, 

minimum percent of control at 
3 and 7 days

90% ASTM C1602

Time of set, deviation from 
control

From 1:00 hr. 
earlier to 1:30 hr. 

later
ASTM C1602

pH 4.5 to 8.5 ASTM D1293 *
Chloride Ion Content, Max. 250 ppm ASTM D512 *

Total Solids Content (Residue), 
Max. 1,000 ppm  SM 2540B *

Resistivity, Min. 0.500 kohm-cm ASTM D1125 *
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*Denotes an alternate method is acceptable. Test method used shall be referenced in the test report.

AASHTO TYPE 4/NCDOT STANDARD BEAD - DOUBLE DROPPED GLASS BEADS:
(12-07-21) (Rev. 01-12-22)

Description

This work will consist of applying NCDOT approved standard glass beads along with the 
application of AASHTO Type IV glass beads on extruded thermoplastic and polyurea pavement 
markings. Use NCDOT standard glass beads that are on the NCDOT Approved Products List 
and conform to Sections 1087 and 1205 of the Standard Specifications. Except for gradation 
requirements, AASHTO Type IV glass beads shall meet the same Standard Specifications and 
shall contain 80% true spheres. An independent lab test is required for both categories of glass 
beads before application.

Application

This combination of glass beads shall be applied concurrently. Two separate passes over the 
pavement marking binder are not allowed. Extruded thermoplastic shall contain intermixed glass 
beads conforming to Standard Specifications. Glass beads should be applied at the 
manufacturer’s rate to meet the retro-reflectivity requirements below within 30 days after final 
application.

MINIMUM REFLECTOMETER REQUIREMENTS
FOR AASHTO Type IV/NCDOT Standard Glass Beads

Item Color Reflectivity
White 450 mcd/lux/m2

AASHTO Type IV/NCDOT
Standard Glass Beads

Yellow 350 mcd/lux/m2

Measurement and Payment

No separate measurement or payment will be made for meeting the requirements of this Special 
Provision. All costs for this work shall be included in the contract unit price bid for the extruded 
thermoplastic and polyurea pavement markings item(s) in the contract.

MATERIAL AND EQUIPMENT STORAGE & PARKING OF PERSONAL VEHICLES:
11-17-21(Rev. 8-16-22) 1101 SP11 R03

Revise the 2018 Standard Specifications as follows:

Page 11-2, Article 1101-8 MATERIAL AND EQUIPMENT STORAGE, line 35-38, delete and 
replace with the following:

When work is not in progress, keep all personnel, equipment, machinery, tools, construction 
debris, materials and supplies away from active travel lanes that meets Table 1101-1. 
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TABLE 1101-1
MATERIAL AND EQUIPMENT STORAGE FROM ACTIVE TRAVEL LANES

Posted Speed Limit (mph) Distance (ft)
40 or less ≥ 18

45-50 ≥ 28
55 ≥ 32

60 or higher ≥ 40

When vehicles, equipment and materials are protected by concrete barrier or guardrail, they shall 
be offset at least 5 feet from the barrier or guardrail.

Page 11-2, Article 1101-9 PARKING OF PERSONAL VEHICLES, line 40-41, delete and 
replace with the following:

Provide staging areas for personal vehicle parking in accordance with Article 1101-8 or as directed 
by the Engineer before use.

WORK ZONE INSTALLER:
(7-20-21)(Rev. 8-16-22) 1101, 1150 SP11 R04

Provide the service of at least one qualified work zone installer during the setup, installation, and 
removal of temporary traffic control within the highway right of way.  The qualified work zone 
installer shall serve as crew leader and shall be on site and directing the installation and removal of 
temporary traffic control.  If multiple temporary traffic control installations or removals are 
occurring simultaneously, then each shall have a qualified work zone installer.

The work zone installer shall be qualified by an NCDOT approved training agency or other 
NCDOT approved training provider in the safe and competent set up of temporary traffic control.  
For a complete listing of approved training agencies, see the Work Zone Safety Training webpage.

A work zone supervisor, in accordance with Article 1101-13 of the Standard Specifications, may 
fulfill the role of the work zone installer during the setup, installation, and removal of temporary 
traffic control within the highway right of way provided they are on site and directing the 
installation and removal of temporary traffic control.

All other individuals participating in the setup, installation, and removal of temporary traffic 
control within the highway right of way shall be certified as a qualified flagger in accordance with 
Article 1150-3 of the Standard Specifications, even if flagging is not being performed as part of the 
traffic control.

Provide the name and contact information of all qualified work zone installers to the Engineer prior 
to or at the preconstruction conference.  Additionally, provide a qualification statement that all 
other individuals participating in the setup, installation, and removal of temporary traffic control 
are qualified flaggers that have been properly trained through an NCDOT approved training 
agency or other NCDOT approved training provider.

All certification records for qualified work zone installers and flaggers shall be uploaded by the 
approved training agency or other NCDOT approved training provider to the Department’s Work 
Zone Education Verification App (WZ-EVA) prior to the qualified work zone installer or flagger 
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performing any traffic control duties on the project.  For more information about WZ-EVA, see the 
Work Zone Safety Training webpage.

TRAFFIC CONTROL:

The Contractor will be responsible for the installation of the project detour as shown in the Traffic 
Management Plan.

The Contractor will be responsible for the installation of Work Zone Signing and the installation of 
barricades at the work area for each project site as shown on Std 1101.03 of the 2018 NCDOT 
Standard Drawings.

Contractor will be paid for all traffic control items that have been included in the contract. No 
direct payment will be made for providing other traffic control as required herein, as the cost of 
same will be considered incidental to the work being paid for under those various traffic control 
items that have been included. Where the Contractor maintains traffic as required herein but no 
specific pay items have been included in the contract, all associated costs will be considered 
incidental to the work being paid for under the various items in the contract.

EXTRUDED THERMOPLASTIC PAVEMENT MARKING THICKNESS:
3-19-19 (Rev. 6-21-22) 1205 SP12 R05

Revise the 2018 Standard Specifications as follows:

Page 12-6, Subarticle 1205-4(A)(1) General, lines 5-8, delete the second sentence and replace 
with the following:

Use application equipment that provides multiple width settings ranging from 4 inches to 12 inches 
and multiple thickness settings to achieve the required thickness above the surface of the pavement 
as shown in Table 1205-3.

Page 12-7, Table 1205-3, THICKNESS REQUIREMENTS FOR THERMOPLASTIC, 
replace with the following:

TABLE 1205-3
MINIMUM THICKNESS REQUIREMENTS FOR THERMOPLASTIC

Thickness Location
240 mils In-lane and shoulder-transverse pavement markings (rumble strips). May be placed 

in 2 passes.
90 mils Center lines, skip lines, transverse bands, mini-skip lines, characters, bike lane 

symbols, crosswalk lines, edge lines, gore lines, diagonals, and arrow symbols

STABILIZATION REQUIREMENTS:
(4-30-19) S-3

Stabilization for this project shall comply with the time frame guidelines as specified by the NCG-
010000 general construction permit effective April 1, 2019 issued by the North Carolina 
Department of Environment and Natural Resources Division of Water Quality.  Temporary or 
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permanent ground cover stabilization shall occur within 7 calendar days from the last land-
disturbing activity, with the following exceptions in which temporary or permanent ground cover 
shall be provided in 14 calendar days from the last land-disturbing activity:

 Slopes between 2:1 and 3:1, with a slope length of 10 ft. or less
 Slopes 3:1 or flatter, with a slope of length of 50 ft. or less
 Slopes 4:1 or flatter

The stabilization timeframe for High Quality Water (HQW) Zones shall be 7 calendar days with no 
exceptions for slope grades or lengths.  High Quality Water Zones (HQW) Zones are defined by 
North Carolina Administrative Code 15A NCAC 04A.0105 (25).  Temporary and permanent 
ground cover stabilization shall be achieved in accordance with the provisions in this contract and 
as directed.

SEEDING AND MULCHING:
(West)

The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone, shall 
be as stated below.  During periods of overlapping dates, the kind of seed to be used shall be 
determined.  All rates are in pounds per acre.

Shoulder and Median Areas

August 1 - June 1 May 1 - September 1
20# Kentucky Bluegrass 20# Kentucky Bluegrass
75# Hard Fescue 75# Hard Fescue
25# Rye Grain 10# German or Browntop Millet
500# Fertilizer 500# Fertilizer
4000# Limestone 4000# Limestone

Areas Beyond the Mowing Pattern, Waste and Borrow Areas:

August 1 - June 1 May 1 - September 1
100# Tall Fescue 100# Tall Fescue
15# Kentucky Bluegrass 15# Kentucky Bluegrass
30# Hard Fescue 30# Hard Fescue
25# Rye Grain 10# German or Browntop Millet
500# Fertilizer 500# Fertilizer
4000# Limestone 4000# Limestone

Approved Tall Fescue Cultivars

Escalade
Essential

06 Dust
2nd Millennium
3rd Millennium Evergreen 2

Justice
Kalahari
Kitty Hawk 2000

Serengeti
Shelby
Sheridan

Apache III Falcon IV Legitimate Signia
Avenger Falcon NG Lexington Silver Hawk
Barlexas Falcon V LSD Sliverstar
Barlexas II Faith Magellan Shenandoah Elite
Bar Fa Fat Cat Matador Sidewinder
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Barrera Festnova Millennium SRP Skyline
Barrington Fidelity Monet Solara
Barrobusto Finelawn Elite Mustang 4 Southern Choice II
Barvado Finelawn Xpress Ninja 2 Speedway
Biltmore Finesse II Ol’ Glory Spyder LS
Bingo Firebird Olympic Gold Sunset Gold
Bizem Firecracker LS Padre Taccoa
Blackwatch Firenza Patagonia Tanzania
Blade Runner II Five Point Pedigree Trio
Bonsai Focus Picasso Tahoe II
Braveheart Forte Piedmont Talladega
Bravo Garrison Plantation Tarheel
Bullseye Gazelle II Proseeds 5301 Terrano
Cannavaro Gold Medallion Prospect Titan ltd
Catalyst Grande 3 Pure Gold Titanium LS
Cayenne Greenbrooks Quest Tracer
Cessane Rz Greenkeeper Raptor II Traverse SRP
Chipper Gremlin Rebel Exeda Tulsa Time
Cochise IV Greystone Rebel Sentry Turbo
Constitution Guardian 21 Rebel IV Turbo RZ
Corgi Guardian 41 Regiment II Tuxedo RZ
Corona Hemi Regenerate Ultimate
Coyote Honky Tonk Rendition Venture
Darlington Hot Rod Rhambler 2 SRP Umbrella
Davinci Hunter Rembrandt Van Gogh
Desire Inferno Reunion Watchdog
Dominion Innovator Riverside Wolfpack II
Dynamic Integrity RNP Xtremegreen
Dynasty Jaguar 3 Rocket
Endeavor Jamboree Scorpion

Approved Kentucky Bluegrass Cultivars:

4-Season Blue Velvet Gladstone Quantum Leap
Alexa II Blueberry Granite Rambo
America Boomerang Hampton Rhapsody
Apollo Brilliant Harmonie Rhythm
Arcadia Cabernet Impact Rita
Aries Champagne Jefferson Royce
Armada Champlain Juliet Rubicon
Arrow Chicago II Jump Start Rugby II
Arrowhead Corsair Keeneland Shiraz
Aura Courtyard Langara Showcase
Avid Delight Liberator Skye
Award Diva Madison Solar Eclipse
Awesome Dynamo Mercury Sonoma
Bandera Eagleton Midnight Sorbonne
Barduke Emblem Midnight II Starburst



17BP.10.R.147 59 Stanly

Barnique Empire Moon Shadow Sudden Impact
Baroness Envicta Moonlight SLT Total Eclipse
Barrister Everest Mystere Touche
Barvette HGT Everglade Nu Destiny Tsunami
Bedazzled Excursion NuChicago Unique
Belissimo Freedom II NuGlade Valor
Bewitched Freedom III Odyssey Voyager II
Beyond Front Page Perfection Washington 
Blacksburg II Futurity Pinot Zinfandel
Blackstone Gaelic Princeton 105
Blue Note Ginney II Prosperity

Approved Hard Fescue Cultivars:

Aurora II Eureka II Oxford Scaldis II
Aurora Gold Firefly Reliant II Spartan II
Berkshire Granite Reliant IV Stonehenge
Bighorn GT
Chariot

Heron
Nordic

Rescue 911
Rhino

On cut and fill slopes 2:1 or steeper add 20# Sericea Lespedeza January 1 - December 31.

Fertilizer shall be 10-20-20 analysis.  A different analysis of fertilizer may be used provided the 1-
2-2 ratio is maintained and the rate of application adjusted to provide the same amount of plant 
food as a 10-20-20 analysis and as directed.

TACK FOR MULCH FOR EROSION CONTOL:
(07-19-22)

Description

This work consists of supplying and installing of an approved material for binding mulch for 
erosion control in accordance with Section 1060-5, Section 1615 and Section 1660 of the Standard 
Specifications.  This provision defines acceptable materials and rates for tacking material for 
holding mulch in place.

Materials

(a) Emulsified Asphalt

Asphalt emulsion tack shall conform to the requirements of AASHTO M 140, 
Specification for Emulsified Asphalt. The emulsified asphalt may be rapid setting, medium 
setting, or slow setting.  Apply emulsified asphalt tackifier at a rate of 0.10 gallons per 
square yard (approximately 484 gallons per acre).

(b) Cellulose Hydromulch
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Cellulose hydromulch products shall be non-toxic, weed-free, prepackaged cellulose fiber 
(pulp) material containing no more than 3% ash or other inert materials.  Cellulose 
hydromulches may contain dyes or binders specifically formulated to enhance the adhesive 
qualities of the hydromulch.  Apply cellulose hydromulches at a rate of 1000 pounds (dry 
weight) per acre.

Wood fiber or wood fiber blend hydromulches may be substituted for cellulose hydromulch 
at the same application rate.

(c) Other tackifiers

Other approved materials, specifically designed and manufactured for application as a 
straw mulch tacking agent, may be used at the manufacturer’s recommended rate.   

Construction Methods

Apply the Tack for Mulch for Erosion Control uniformly across straw mulch per Section 1615 and 
Section 1660 of the Standard Specifications.

Payment

Tack for Mulch for Erosion Control is incidental to the application of Temporary Mulching, 
Section 1615-4, and Seeding and Mulching, Section 1660-8, and no additional payment will be 
made. 

TEMPORARY SEEDING:

Fertilizer shall be the same analysis as specified for Seeding and Mulching and applied at the rate 
of 400 pounds and seeded at the rate of 50 pounds per acre.  German Millet, or Browntop Millet 
shall be used in summer months and rye grain during the remainder of the year.  The Engineer will 
determine the exact dates for using each kind of seed.

FERTILIZER TOPDRESSING:

Fertilizer used for topdressing shall be 16-8-8 grade and shall be applied at the rate of 500 pounds 
per acre.  A different analysis of fertilizer may be used provided the 2-1-1 ratio is maintained and 
the rate of application adjusted to provide the same amount of plant food as 16-8-8 analysis and as 
directed.

SUPPLEMENTAL SEEDING:

The kinds of seed and proportions shall be the same as specified for Seeding and Mulching, and the 
rate of application may vary from 25# to 75# per acre.  The actual rate per acre will be determined 
prior to the time of topdressing and the Contractor will be notified in writing of the rate per acre, 
total quantity needed, and areas on which to apply the supplemental seed.  Minimum tillage 
equipment, consisting of a sod seeder shall be used for incorporating seed into 
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the soil as to prevent disturbance of existing vegetation.  A clodbuster (ball and chain) may be used 
where degree of slope prevents the use of a sod seeder.

MOWING:

The minimum mowing height on this project shall be six inches.

STOCKPILE AREAS:

The Contractor shall install and maintain erosion control devices sufficient to contain sediment 
around any erodible material stockpile areas as directed.

ACCESS AND HAUL ROADS:

At the end of each working day, the Contractor shall install or re-establish temporary diversions or 
earth berms across access/haul roads to direct runoff into sediment devices.  Silt fence sections that 
are temporarily removed shall be reinstalled across access/haul roads at the end of each working 
day.

WASTE AND BORROW SOURCES:

Payment for temporary erosion control measures, except those made necessary by the Contractor’s 
own negligence or for his own convenience, will be paid for at the appropriate contract unit price 
for the devices or measures utilized in borrow sources and waste areas.

No additional payment will be made for erosion control devices or permanent seeding and 
mulching in any commercial borrow or waste pit.  All erosion and sediment control practices that 
may be required on a commercial borrow or waste site will be done at the Contractor’s expense.

All offsite Staging Areas, Borrow and Waste sites shall be in accordance with “Borrow and Waste 
Site Reclamation Procedures for Contracted Projects” located at:

https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/Contract%20Reclamation
%20Procedures.pdf 

All forms and documents referenced in the “Borrow and Waste Site Reclamation Procedures for 
Contracted Projects” shall be included with the reclamation plans for offsite staging areas, and 
borrow and waste sites.

https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/Contract%20Reclamation%20Procedures.pdf
https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/Contract%20Reclamation%20Procedures.pdf
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MINIMIZE REMOVAL OF VEGETATION:

The Contractor shall minimize removal of vegetation within project limits to the maximum extent 
practicable.  Vegetation along stream banks and adjacent to other jurisdictional resources outside 
the construction limits shall only be removed upon approval of Engineer.  No additional payment 
will be made for this minimization work.

RESPONSE FOR EROSION CONTROL:

Description

Furnish the labor, materials, tools and equipment necessary to move personnel, equipment, and 
supplies to the project necessary for the pursuit of any or all of the following work as shown 
herein, by an approved subcontractor.

Section Erosion Control Item Unit

1605 Temporary Silt Fence LF

1606 Special Sediment Control Fence LF/TON

1615 Temporary Mulching ACR

1620 Seed - Temporary Seeding LB

1620 Fertilizer - Temporary Seeding TN

1631 Matting for Erosion Control SY 

SP Coir Fiber Mat SY 

1640 Coir Fiber Baffles LF

SP Permanent Soil Reinforcement Mat SY 

1660 Seeding and Mulching ACR

1661 Seed - Repair Seeding LB

1661 Fertilizer - Repair Seeding TON

1662 Seed - Supplemental Seeding LB

1665 Fertilizer Topdressing TON

SP Safety/Highly Visible Fencing LF

SP Response for Erosion Control EA

Construction Methods

Provide an approved subcontractor who performs an erosion control action as described in the 
NPDES Inspection Form SPPP30.  Each erosion control action may include one or more of the 
above work items.
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Measurement and Payment

Response for Erosion Control will be measured and paid for by counting the actual number of 
times the subcontractor moves onto the project, including borrow and waste sites, and satisfactorily 
completes an erosion control action described in Form 1675.  The provisions of Article 104-5 of 
the Standard Specifications will not apply to this item of work.

Payment will be made under:

Pay Item Pay Unit
Response for Erosion Control Each

CONSTRUCTION MATERIALS MANAGEMENT:
(3-19-19) (rev. 04-24-19)

Description

The requirements set forth shall be adhered to in order to meet the applicable materials handling 
requirements of the NCG010000 permit.  Structural controls installed to manage construction 
materials stored or used on site shall be shown on the E&SC Plan.  Requirements for handling 
materials on construction sites shall be as follows:

Polyacrylamides (PAMS) and Flocculants

Polyacrylamides (PAMS) and flocculants shall be stored in leak-proof containers that are kept 
under storm-resistant cover or surrounded by secondary containment structures designed to protect 
adjacent surface waters.  PAMS or other flocculants used shall be selected from the NC DWR List 
of Approved PAMS/Flocculants The concentration of PAMS and other flocculants used shall not 
exceed those specified in the NC DWR List of Approved PAMS/Flocculants and in accordance 
with the manufacturer’s instructions.  The NC DWR List of Approved PAMS/Flocculants is 
available at:

https://files.nc.gov/ncdeq/Water+Quality/Environmental+Sciences/ATU/PAM8_30_18.pdf

Equipment Fluids

Fuels, lubricants, coolants, and hydraulic fluids, and other petroleum products shall be handled and 
disposed of in a manner so as not to enter surface or ground waters and in accordance with 
applicable state and federal regulations.  Equipment used on the site must be operated and 
maintained properly to prevent discharge of fluids.  Equipment, vehicle, and other wash waters 
shall not be discharged into E&SC basins or other E&SC devices.  Alternative controls should be 
provided such that there is no discharge of soaps, solvents, or detergents.

Waste Materials

Construction materials and land clearing waste shall be disposed of in accordance with North 
Carolina General Statutes, Chapter 130A, Article 9 - Solid Waste Management, and rules 
governing the disposal of solid waste (15A NCAC 13B). Areas dedicated for managing 
construction material and land clearing waste shall be at least 50 feet away from storm drain inlets 
and surface waters unless it can be shown that no other alternatives are reasonably 

https://files.nc.gov/ncdeq/Water+Quality/Environmental+Sciences/ATU/PAM8_30_18.pdf
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available.  Paint and other liquid construction material waste shall not be dumped into storm 
drains.  Paint and other liquid construction waste washouts should be located at least 50 away from 
storm drain inlets unless there is no alternative.  Other options are to install lined washouts or use 
portable, removable bags or bins.  Hazardous or toxic waste shall be managed in accordance with 
the federal Resource Conservation and Recovery Act (RCRA) and NC Hazardous Waste Rules at 
15A NCAC, Subchapter 13A.  Litter and sanitary waste shall be managed in a manner to prevent it 
from entering jurisdictional waters and shall be disposed of offsite.

Herbicide, Pesticide, and Rodenticides

Herbicide, pesticide, and rodenticides shall be stored and applied in accordance with the Federal 
Insecticide, Fungicide, and Rodenticide Act, North Carolina Pesticide Law of 1971 and labeling 
restrictions.

Concrete Materials

Concrete materials onsite, including excess concrete, must be controlled and managed to avoid 
contact with surface waters, wetlands or buffers. No concrete or cement slurry shall be discharged 
from the site. (Note that discharges from onsite concrete plants require coverage under a separate 
NPDES permit – NCG140000.)  Concrete wash water shall be managed in accordance with the 
Concrete Washout Structure provision. Concrete slurry shall be managed and disposed of in 
accordance with NCDOT DGS and HOS DCAR Distribution of Class A Residuals Statewide 
(Permit No. WQ0035749). Any hardened concrete residue will be disposed of, or recycled on site, 
in accordance with state solid waste regulations.  

Earthen Material Stock Piles

Earthen material stock piles shall be located at least 50 feet away from storm drain inlets and 
surface waters unless it can be shown that no other alternatives are reasonably available.

Measurement and Payment

Conditions set within the Construction Materials Management provision are incidental to the 
project for which no direct compensation will be made.

WATTLE:

Description

Wattles are tubular products consisting of excelsior fibers encased in synthetic netting.  Wattles are 
used on slopes or channels to intercept runoff and act as a velocity break.  Wattles are to be placed 
at locations shown on the plans or as directed.  Installation shall follow the detail provided in the 
plans and as directed.  Work includes furnishing materials, installation of wattles, matting 
installation, and removing wattles.

Materials

Wattle shall meet the following specifications:
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100% Curled Wood (Excelsior) Fibers
Minimum Diameter 12 in.
Minimum Density 2.5 lb/ft3 +/- 10%
Net Material Synthetic
Net Openings 1 in. x 1 in.
Net Configuration Totally Encased
Minimum Weight 20 lb. +/- 10% per 10 ft. length 

Anchors:  Stakes shall be used as anchors.

Wooden Stakes:

Provide hardwood stakes a minimum of 2-ft. long with a 2 in. x 2 in. nominal square cross section.  
One end of the stake must be sharpened or beveled to facilitate driving down into the underlying 
soil.

Matting shall meet the requirements of Article 1060-8 of the Standard Specifications, or shall meet 
specifications provided elsewhere in this contract.

Provide staples made of 0.125" diameter new steel wire formed into a u shape not less than 12" in 
length with a throat of 1" in width.

Construction Methods

Wattles shall be secured to the soil by wire staples approximately every 1 linear foot and at the end 
of each section of wattle.  A minimum of 4 stakes shall be installed on the downstream side of the 
wattle with a maximum spacing of 2 linear feet along the wattle, and according to the detail.  
Install a minimum of 2 stakes on the upstream side of the wattle according to the detail provided in 
the plans.  Stakes shall be driven into the ground a minimum of 10 in. with no more than 2 in. 
projecting from the top of the wattle.  Drive stakes at an angle according to the detail provided in 
the plans.

Only install wattle(s) to a height in ditch so flow will not wash around wattle and scour ditch 
slopes and according to the detail provided in the plans and as directed.  Overlap adjoining sections 
of wattles a minimum of 6 in.

Installation of matting shall be in accordance with the detail provided in the plans, and in 
accordance with Article 1631-3 of the Standard Specifications, or in accordance with 
specifications provided elsewhere in this contract.

The Contractor shall maintain the wattles until the project is accepted or until the wattles are 
removed, and shall remove and dispose of silt accumulations at the wattles when so directed in 
accordance with the requirements of Section 1630 of the Standard Specifications.

Measurement and Payment

Wattle will be measured and paid for by the actual number of linear feet of wattles which are 
installed and accepted.  Such price and payment will be full compensation for all work covered 
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by this section, including, but not limited to, furnishing all materials, labor, equipment and 
incidentals necessary to install the Wattle.

Matting will be measured and paid for in accordance with Article 1631-4 of the Standard 
Specifications, or in accordance with specifications provided elsewhere in this contract.

Payment will be made under:

Pay Item Pay Unit
Wattle Linear Foot

TEMPORARY ROCK SILT CHECK TYPE A WITH EXCELSIOR MATTING AND 
POLYACRYLAMIDE (PAM):

Description

Temporary Rock Silt Checks Type A with Excelsior Matting and Polyacrylamide (PAM) are 
devices utilized in temporary and permanent ditches to reduce runoff velocity and incorporate 
PAM into the construction runoff to increase settling of sediment particles and reduce turbidity of 
runoff.  Temporary Rock Silt Checks Type A with Excelsior Matting and PAM are to be placed at 
locations shown on the plans or as directed.  Installation shall follow the detail provided in the 
plans and as directed.  Work includes furnishing materials, installation of Temporary Rock Silt 
Checks Type A, matting installation, PAM application, and removing Temporary Rock Silt Checks 
Type A with Excelsior Matting and PAM.

Materials

Structural stone shall be class B stone that meets the requirements of Section 1042 of the Standard 
Specifications for Stone for Erosion Control, Class B.

Sediment control stone shall be #5 or #57 stone, which meets the requirements of Section 1005 of 
the Standard Specifications for these stone sizes.

Matting shall meet the requirements of Excelsior Matting in Subarticle 1060-8(B) of the Standard 
Specifications, or shall meet specifications provided elsewhere in this contract.

Polyacrylamide (PAM) shall be applied in powder form and shall be anionic or neutrally charged.  
Soil samples shall be obtained in areas where the Temporary Rock Silt Checks Type A with 
Excelsior Matting and PAM will be placed, and from offsite material used to construct the 
roadway, and analyzed for the appropriate PAM flocculant to be utilized with each Temporary 
Rock Silt Check Type A.  The PAM product used shall be listed on the North Carolina Department 
of Environment and Natural Resources (NCDENR) Division of Water Quality (DWQ) web site as 
an approved PAM product for use in North Carolina.

Construction Methods

Temporary Rock Silt Checks Type A shall be installed in accordance with Subarticle 1633-3(A) of 
the Standard Specifications, Roadway Standard Drawing No. 1633.01 and the detail provided in 
the plans.
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Installation of matting shall be in accordance with the detail provided in the plans, and anchored by 
placing Class B stone on top of the matting at the upper and lower ends.

Apply PAM at a rate of 4 ounces over the center portion of the Temporary Rock Silt Checks Type 
A and matting where the water is going to flow over.  PAM applications shall be done during 
construction activities and after every rainfall event that is equal to or exceeds 0.50 in.

The Contractor shall maintain the Temporary Rock Silt Checks Type A with Excelsior Matting and 
PAM until the project is accepted or until the Temporary Rock Silt Checks Type A with Excelsior 
Matting and PAM are removed, and shall remove and dispose of silt accumulations at the 
Temporary Rock Silt Checks Type A with Excelsior Matting and PAM when so directed in 
accordance with the requirements of Section 1630 of the Standard Specifications.

Measurement and Payment

Temporary Rock Silt Checks Type A will be measured and paid for in accordance with Article 
1633-5 of the Standard Specifications, or in accordance with specifications provided elsewhere in 
this contract.

Matting will be measured and paid for in accordance with Article 1631-4 of the Standard 
Specifications, or in accordance with specifications provided elsewhere in this contract.

Polyacrylamide(PAM) will be measured and paid for by the actual weight in pounds of PAM 
applied to the Temporary Rock Silt Checks Type A.  Such price and payment will be full 
compensation for all work covered by this section, including, but not limited to, furnishing all 
materials, labor, equipment and incidentals necessary to apply the Polyacrylamide(PAM).

Payment will be made under:

Pay Item Pay Unit
Polyacrylamide(PAM) Pound

PERMANENT SOIL REINFORCEMENT MAT:

Description

This work consists of furnishing and placing Permanent Soil Reinforcement Mat, of the type 
specified, over previously prepared areas as directed.

Materials

The product shall be a permanent erosion control reinforcement mat and shall be constructed of 
synthetic or a combination of coconut and synthetic fibers evenly distributed throughout the mat 
between a bottom UV stabilized netting and a heavy duty UV stabilized top net.  The matting shall 
be stitched together with UV stabilized polypropylene thread to form a permanent three-
dimensional structure.  The mat shall have the following minimum physical properties:

Property Test Method Value Unit
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